
18-MAR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 69 

IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

NH 24-1(55)16

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

POTOMAC-EAST

2703

4144

4859

4560

4262

141

029

007

032

055

000

000

000

000

000

232

510

181

181

160

SEALING & BRIDGE REPAIR

S AND ALLEYS

OVER

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

PLANT MIX OVERLAY AND SEAL & C

03/10/03

02/28/02

07/07/03

07/07/03

04/11/02

04/15/02

04/03/02

09/08/03

09/08/03

06/24/02

12/17/03

09/30/03

  5,983,704

    295,397

  1,043,343

    185,146

  1,394,673

   8,541,627

     182,102

     963,674

     191,487

   1,149,980

     53,865

     25,655

          0

          0

          0

           0

           0

           0

           0

   1,212,583

200

0

60

60

120

1

0

0

0

0

   1,024,995

      14,568

      77,094

      15,319

      91,998

           0

           0

           0

           0

      84,881

     358,442

      43,830

      67,606

      13,158

      77,422

   6,186,421

     235,402

     907,847

     148,368

   1,206,638

District 1 - Missoula

02203

04202

06303

06303

09302

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

  8,595,492

    207,757

    963,674

    191,487

  1,149,980

    201

      0

     60

     60

    120

72

129

94

77

100

35

301

88

86

91

66

93

93

93

5.8

18.6

7.4

8.9

6.4

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

           0

   1,155,161

   1,155,161   1,056,215

      92,413

91 7.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

TIED

     60

      0

     60

93 %87 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      80,764

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

robjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MISSOULA            

Days

S

P

00471

00024

0

16.111

9.954

22.683

9.954

6.572

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.055

10.6

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS 271-2(2)18

SFCS 348-1(4)0

SFCP 19-1(26 )27

IM 90-1(138)5

SMP 3199(04)

HELMVILLE-EAST & WEST

PHILIPSBURG-WEST

GEORGETOWN LAKE-NORTH

DENA MORA REST AREA

MISSOULA DISTRICT CRUSH & STOC

4281

4282

4937

3206

5245

002

004

026

138

004

000

000

000

000

000

181

181

181

172

L & COVER

L & COVER

,SEAL & COVER

NDSCAPING & RELATED WORK

LEVELING,PLANT MIX OVERLAY,SEA

LEVELING,PLANT MIX OVERLAY,SEA

COLD MILLING,PLANT MIX OVERLAY

REST AREAS,SIT IMPROVEMENTS,LA

CRUSH & STOCKPILE

04/11/02

04/11/02

04/11/02

09/26/02

05/05/03

06/24/02

06/24/02

06/24/02

12/10/02

07/28/03

09/30/03

09/30/03

09/30/03

    386,293

    520,210

    980,352

  3,533,077

    484,438

     339,086

     451,954

     856,980

   2,940,415

     460,520

-     1,284

          0

          0

     12,721

          0

           0

           0

           0

   3,053,347

           0

120

120

120

150

0

0

0

0

1

0

      27,127

      36,156

      68,558

     352,850

      46,052

           0

           0

           0

     305,335

           0

      32,604

      23,734

      53,006

     245,660

           0

     340,256

     431,174

     923,977

   2,880,664

     407,485

District 1 - Missoula

09302

09302

09302

14902

20403

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

BODELL CONSTRUCTION COMPANY   

WARD CRUSHING, L.L.C.         

    337,801

    451,954

    856,980

  2,953,136

    460,520

    120

    120

    120

    151

      0

100

95

108

94

88

120

66

77

80

0

93

93

93

91

9.6

5.5

5.7

8.5

4

Contract Totals for :

Proj. Count:
   3,281,528

  2,798,000

-      1,284

   2,796,715

   2,860,603   2,902,045

     223,839

101 6.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 39.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,806,633

09302

  16,077,825$

      90,957$

  16,168,781$

  16,253,360$  13,668,232

   1,754,717

84

%

% 6.7 %

%

182 BENDA, JOHN         

TIED

TIED

TIED

    120

      0

    120

93 %86 %

    530

      2

    532

82 %54 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,766

$

$

     216,722$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     915,462$

   1,700,085$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

robjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

GRANITE             

GRANITE,DEERLOD

MINERAL             

MINERAL             

Days

S

S

P

I

00271

00348

00019

00090

17.784

0

26.852

4.6

0

22.185

7.144

38.459

0

4.401

7.144

11.607

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.099

11.523

18.721

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

63.998

MI

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 7-1(95)47

NH 7-1(96)67

STPS 531-1(6)5

STPS 531-1(7)6

SMP 2099(03)

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

MISSOULA AND BUTTE DISTRICTS -

4268

4586

4639

4750

4967

095

096

006

007

003

000

000

000

000

000

410

410

181

410

999

ENT MARKING

ENT MARKING

VER,SIDEWALK & CURB

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

CRUSH & STOCKPILES

04/11/02

04/11/02

02/09/04

02/09/04

07/18/02

08/14/02

08/14/02

08/20/02

09/05/02

09/05/02

10/23/02

     43,610

     52,279

    313,486

     76,395

    405,203

      35,737

      50,134

     215,231

      53,587

     499,917

          0

          0

          0

          0

          0

           0

      60,708

           0

           0

           0

30

30

0

0

0

0

0

0

0

0

       2,859

       4,011

      21,523

       5,359

      49,992

           0

      18,239

           0

           0

           0

      11,423

      17,693

         287

         840

           0

      33,524

      51,643

       2,151

         538

     502,553

District 1 - Missoula

04302

04302

09104

09104

12602

MONTANA LINES, INC            

MONTANA LINES, INC            

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

BLAHNIK CONSTRUCTION, INC.    

     35,737

     50,134

    215,231

     53,587

    499,917

     30

     30

      0

      0

      0

94

85

1

1

101

400

97

1

16

0

63

63

34.1

34.3

13.3

156.

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      95,889

     389,881

     85,871

    268,818

           0

           0

      85,871

     268,818

      96,445

     268,818

      85,167

       2,689

       6,870

      26,882

88

1

34.2

41.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

09104

%

%

%

%

TIED

TIED

TIED

TIED

     30

      0

      0

      0

     30

      0

63

0

%

%

138

4

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

       1,127

$

$

$

$

      21,098

      26,882

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

BEAVERHEAD,GRAN

Days

P

P

00007

00007

47.333

66.762

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 41(24)

NH 7-1(58)9 F

SMP 3299(04)

CAMP CREEK RESTORATION

SULA N&S

MISSOULA DISTRICT CRUSH AND ST

1285

1285

5246

024

058

004

000

000

000

510

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

CRUSH & STOCKPILE

07/13/01

07/13/01

05/05/03

08/15/01

08/15/01

07/07/03

11/18/03

11/18/03

11/01/03

  1,296,057

 11,086,193

    466,400

   1,050,419

   9,672,592

     502,700

          0

  1,182,821

          0

           0

  11,305,987

           0

250

250

0

0

37

0

     105,042

     967,259

      50,270

           0

   1,580,307

           0

      60,544

   1,498,761

           0

   1,018,502

  11,257,586

     469,694

District 1 - Missoula

14401

14401

21403

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,050,419

 10,855,413

    502,700

    250

    287

      0

97

100

93

58

95

0

114

99

5.9

13.3

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,356,406  12,276,088

   1,072,301

99 12.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 7.329
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,739,623

14401

  12,080,317$

   1,182,821$

  13,263,138$

  13,724,286$  13,336,191

   1,206,315

97

%

% 11.9 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %93 %

    280

     37

    317

96 %87 %

$

$

$

$

$

$

$

$

$

   1,559,305

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   1,589,548$

   1,833,591$

ACTIVE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

RAVALLI             

MINERAL,MISSOULA

Days

Days

L

P 00007

8.87

0

16.199

0

7.329

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.821

0

MI

MI

MI

KM

KM

KM

11.821

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(117)61

STPP 36-1(20)16

STPP 33-1(33)10

STPP 33-1(32)0

STPP 52-1(24)3

SFCS 548-1(7)0

POLSON - NORTH

HOT SPRINGS N. & S.

LIBBY - DAM N. & S.

CALIFORNIA STREET - LIBBY

5 KM E. OF POLSON-EAST

WEST RESERVE DR.- KALISPELL

4264

4275

4274

4273

4857

4286

117

020

033

032

024

007

000

000

000

000

000

000

181

183

183

183

181

181

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

    739,737

    161,833

    396,884

     27,402

     87,655

    125,891

     622,863

     137,915

     334,874

      21,745

      73,716

     108,663

          0

          0

          0

          0

          0

          0

     622,863

           0

           0

      21,745

      92,325

           0

60

60

60

60

60

60

0

0

0

0

0

0

      49,829

      11,033

      26,790

       1,740

       5,897

       8,693

      62,286

           0

           0

      10,873

      19,388

           0

      57,156

      13,086

      24,019

       7,114

      13,324

      10,378

     576,244

     114,730

     266,798

      17,010

      82,324

     115,788

District 1 - Missoula

01102

01102

01102

01102

01102

01102

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    622,863

    137,915

    334,874

     21,745

     73,716

    108,663

     60

     60

     60

     60

     60

     60

93

83

80

78

89

107

92

119

90

65

69

119

130

130

130

130

130

130

9.9

11.4

9

41.8

16.2

9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

SANDERS             

LINCOLN             

LINCOLN             

LAKE                

FLATHEAD            

Days

P

P

P

P

P

S

00005

00036

00033

00033

00052

00548

61.331

16.265

9.607

0

2.81

0

67.382

26.099

29.735

.439

3.583

3.899

6.051

9.834

20.128

.439

.773

3.899

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.76

15.862

32.465

.708

1.247

6.289

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KMSQUIRES-BILL 444-6228

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 424-1(6)0

SFCS 486-1(6)2

STPHS 0002(481)

NH 1-2(68)138 F

SMP 4599(03)

KALISPELL - NORTH

COLUMBIA FALLS - NORTH

1997-D1-MISCELLANEOUS SAFETY

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

4283

4284

4018

1290

4973

006

006

481

068

003

000

000

000

000

000

181

181

310

130

999

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SLOPE FLATTENING AND SIGNING

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

05/14/02

11/24/03

05/05/03

08/04/03

07/18/02

07/10/02

06/23/03

09/23/03

08/26/02

07/15/03

10/21/03

10/09/02

    420,900

  1,231,676

    204,599

  3,800,017

    348,464

     388,016

     985,315

     224,501

   2,966,207

     279,475

          0

          0

          0

          0

          0

     433,167

           0

     235,248

           0

           0

60

60

60

90

0

0

0

0

0

0

      31,041

      78,825

      22,450

     296,621

      27,948

      51,980

           0

      44,697

           0

           0

      43,723

      18,889

      45,512

     147,276

           0

     413,166

       9,854

     231,013

     873,316

     281,033

District 1 - Missoula

01102

07B03

13303

16303

18602

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

    388,016

    985,315

    224,501

  2,966,207

    279,475

     60

     60

     60

     90

      0

95

1

98

29

101

84

24

102

50

0

130

100

36

10.6

192.

19.7

16.9

7

Contract Totals for :

Proj. Count:
   1,960,302

  1,687,792

           0

   1,687,792

   1,751,552   1,586,060

     135,023

91 10.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01102

% %

TIED

     60

      0

     60

130 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     168,800

$

$

     191,043$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE,FLATHEAD      

FLATHEAD            

LINCOLN & SANDER

Days

S

P

P

00424

00001

0

138.09

0

8.389

139.895

0

8.389

1.805

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.53

2.911

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCP 65-1(4)0

SFCN-STPHS 1-2(105)142

NH 1-2(125)143

WEST GLACIER-NORTH

HUNGRY HORSE - WEST GLACIER

SIGNAL-MAIN ST.-HUNGRY HORSE

4953

4271

5044

004

105

125

000

000

000

181

180

410

 & COVER,ADA CURB RAMPS

ING

,STRIPING & SIDWALKS

MILLING,PLANT MIX OVERLAY,SEAL

TRAFFIC SIGNAL,LIGHTING & SIGN

PLANT MIX OVERLAY,SEAL & COVER

05/05/03

05/05/03

05/05/03

10/14/03

10/14/03

10/14/03

     62,604

  2,121,346

     64,849

      59,215

   2,003,838

      80,143

          0

          0

          0

           0

           0

           0

90

90

90

0

0

0

       5,329

     180,345

       7,213

           0

           0

           0

       1,898

      27,906

       6,121

       9,304

     304,200

      27,340

District 1 - Missoula

26403

26403

26403

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

     59,215

  2,003,838

     80,143

     90

     90

     90

16

15

34

36

15

85

41

41

41

20.4

9.2

22.4

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

           0

   2,143,196

   2,143,196     340,844

     192,887

16 10.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

14

Project Mgr. Totals for :

Proj. Count: 62.521
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,793,857

26403

   8,286,486$

           0$

   8,286,486$

   8,360,993$   3,322,120

     753,754

40

%

% 12.5 %

%

193 CYR, MARK           

TIED

TIED

TIED

     90

      0

     90

41 %19 %

    360

      0

    360

58 %50 %

$

$

$

$

$

$

$

$

$

      35,925

$

$

     192,887$

$

$

$

$

$

$

$

$

$

$

$

     416,402$

     832,021$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00065

00001

00001

0

142.388

142.97

.223

153.368

.223

10.98

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.36

17.709

MI

MI

MI

KM

KM

KM

100.841

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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CM 6799(24)

STPP 56-1(3)0

BR 9039(33)

BR 41-1(16)32

SIDEWALKS - KALISPELL

BULL LAKE - SOUTH

CLARK FORK - EAST OF DRUMMOND

BLACKFOOT RIVER - 12 KM NE HEL

4646

1397

3848

3980

024

003

033

016

000

000

000

000

620

160

221

221

ERLAY,SIGNING & BRIDGE REPAIR

 BRIDGE W/PRESTRESSED CONCRETE

STRUCTION OF GIRDER STRUCTURE

CONSTRUCTION OF SIDEWALKS

WIDENING,PULVERIZING,PL MIX OV

REPLACEMENT OF A THROUGH TRUSS

GRADING,GRAVEL,PLANT MIX & CON

09/02/03

02/20/02

02/10/03

03/10/03

10/06/03

04/01/02

03/24/03

04/07/03

08/12/03

10/27/03

    607,774

  4,721,656

    894,600

  2,110,268

     614,104

   4,754,719

     713,538

   1,777,055

-     7,532

    633,967

     15,468

    478,295

           0

   5,494,441

           0

60

120

120

150

0

45

3

41

      92,116

     380,378

      85,625

     231,017

           0

   1,001,036

           0

     450,471

      24,426

     987,397

     122,539

     289,817

     209,585

   5,423,258

     697,984

   1,795,129

District 1 - Missoula

03803

09102

04902

04C02

UNITED RENTALS HWY TECH INC   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

    606,572

  5,388,686

    729,006

  2,255,350

     60

    165

    123

    191

34

99

98

101

27

99

143

64

119

83

59

11.7

18.2

17.6

16.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 16.467
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,329,430

   5,368,823$

     626,435$

   5,995,258$

   6,108,545$   5,632,843

     472,494

92 % 18 %

189 HAM, DANIEL         
    180

     45

    225

87 %93 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,011,823$

   1,093,152$

PENDING

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

SANDERS             

POWELL              

POWELL              

Days

Days

P

X

P

00056

39104

00041

0

4.79

31.72

16.467

4.926

32.487

16.467

.136

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

26.56

.22

1.237

MI

MI

MI

MI

KM

KM

KM

KM

26.56

MI

KM

THOLT-ROBERT 444-6256

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9020(21)

BH 0002(577)

IM 90-3(79)173

IM 90-3(83)163

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

GARRISON-BECK HILL

GOLD CREEK-EAST & WEST

4227

4391

3097

3587

021

577

079

083

000

000

000

000

221

240

180

180

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

AL & COVER

AL & COVER

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

08/04/03

11/24/03

12/13/01

12/13/01

08/25/03

03/08/02

03/08/02

    303,048

    382,350

  3,937,173

  7,543,291

     213,026

     272,191

   4,017,240

   6,810,902

          0

          0

     83,800

     34,836

           0

           0

   4,288,232

   6,868,134

90

60

240

240

0

0

2

6

      25,563

      32,663

     401,724

     681,090

           0

           0

     428,823

     686,813

      32,798

         392

     350,523

     651,493

     136,867

       2,722

   4,234,886

   6,689,053

District 1 - Missoula

06603

06903

01B01

01B01

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    213,026

    272,191

  4,101,040

  6,845,738

     90

     60

    242

    246

64

1

99

97

128

1

82

95

36

107

106

24

14.4

8.3

9.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .903
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,690,266

   2,975,810$

     493,763$

   3,469,573$

   1,198,755$   2,632,702

     374,868

220 % 16.9 %

183 HEMBREE, TAMI       

TIED

TIED

    420

     44

    464

53 %75 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     445,546$

     594,322$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE             

RAVALLI             

POWELL              

POWELL              

Days

Days

I 00090

162.64

172.61

9.97

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.081

MI

MI

MI

MI

KM

KM

KM

KM

1.457

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-3(80)180

NH 24-1(57)1

STPP 0002(576)

BECK HILL-DEER LODGE WESTBOUND

EAST OF BONNER - EAST

D1-GUARDRAIL UPGRADE

3097

4912

4278

080

057

576

000

000

000

180

180

310

AL & COVER

CING,SEAL & COVER

E

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILLING & PLANT MIX SURFA

GUARDRAIL & BRIDGE RAIL UPGRAD

12/13/01

03/10/03

07/07/03

03/08/02

06/02/03

08/11/03

10/04/03

    955,529

    688,550

  1,164,564

     923,341

     641,994

   1,213,363

      6,159

          0

          0

     962,310

           0

           0

240

45

110

0

0

0

      92,334

      51,360

     109,203

      96,231

           0

           0

      73,032

      50,501

      44,050

     928,345

     592,709

     711,026

District 1 - Missoula

01B01

07203

09603

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.- MISSOULA     

OMO CONSTRUCTION INC          

    929,500

    641,994

  1,213,363

    240

     45

    110

96

92

59

76

98

40

108

56

56

7.9

8.5

6.2

3

Contract Totals for :

Proj. Count:
  12,435,993

 11,751,483

     124,795

  11,876,278

  12,118,676  11,852,284

   1,175,148

98 9.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.987
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,289,107

01B01

  13,606,840$

     124,795$

  13,731,635$

  13,974,033$  13,156,019

   1,335,711

94

%

% 8.9 %

%

184 MAART, WILLIAM W    

TIED

    240

      8

    248

105 %89 %

    395

      8

    403

86 %85 %

$

$

$

$

$

$

$

$

$

   1,075,048

$

$

   1,211,867$

$

$

$

$

$

$

$

$

$

$

$

   1,169,599$

   1,372,430$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL              

MISSOULA            

GRANITE,LAKE,SAN

Days

Days

P

P

00024

00001

0

153.3

4.017

153.3

4.017

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.479

0

MI

MI

MI

KM

KM

KM

22.56

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI



18-MAR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPP 1-2(116)123

STPHS 0002(646)

NH 5-3(66)109 F

STPP 1-2(120)128

STPP 1-2(121)126

US2/MT35 OVERHEAD SIGN - KALIS

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

SIGNAL - US 2/BIRCH GROVE ROAD

SIGNAL-US 2/ROSE CROSSING

4601

4427

1012

4904

4782

116

646

066

120

121

000

000

000

000

000

411

410

130

410

410

LL

RIPS

CING,PORTLAND CEMENT CONCRETE

KING

KING

US2/MT35 OVERHEAD SIGN-KALISPE

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

SIGNALS,SIGNING & PAVEMENT MAR

SIGNALS,SIGNING & PAVEMENT MAR

12/05/02

03/10/03

02/09/04

05/05/03

05/05/03

06/26/03

08/20/03

08/20/03

09/16/03

     24,188

     41,788

 13,704,852

    151,369

    139,263

      28,000

      51,569

  14,344,308

     189,029

     169,600

      6,561

          0

          0

          0

          0

           0

      56,217

           0

     210,662

     190,790

30

30

0

45

45

7

0

0

0

0

       3,360

       5,157

   1,147,545

      18,903

      16,960

           0

      12,930

           0

      30,448

      30,708

       7,408

      13,593

      21,257

      26,729

      24,922

       8,721

      53,442

     143,439

     186,921

     163,619

District 1 - Missoula

03C02

05203

07104

07403

07403

OMO CONSTRUCTION INC          

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

MONTANA LINES, INC            

     34,561

     51,569

 14,344,308

    189,029

    169,600

     37

     30

      0

     45

     45

31

95

1

89

86

220

105

2

88

81

57

78

78

84.9

25.4

14.8

14.3

15.2

2

Contract Totals for :

Proj. Count:
     290,632

    358,629

           0

     358,629

     401,452     350,540

      35,863

87 14.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07403

% %

TIED

TIED

     45

      0

     45

78 %84 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      51,651

$

$

      61,156$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2046
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

P

00001

00001

00001

122.749

128.305

125.594

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

MI
KM

MI

MI

MI

MI

MI



18-MAR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 12 of 69

BH 52-2(27)50

NH 5-3(83)127

NH 5-3(82)113

CM 6728(3)

SPRING CR - E OF KALISPELL

US93 - WHITEFISH

NORTH MAIN - KALISPELL

WHITEFISH STAGE ROAD - KALISPE

3846

4267

4265

4461

027

083

082

003

000

000

000

000

230

180

180

180

,SIDEWALK & CURB IMPROVEMENTS

,SIDWALK & CURB IMPROVEMENTS

SURFACING,SEAL & COVER

BRIDGE DECK REHABILITATION

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX BITUMINOUS

04/11/02

08/09/02

08/09/02

04/07/03

06/11/02

03/19/03

03/19/03

06/26/03

07/09/03

09/16/03

09/16/03

10/22/03

    215,865

    297,449

    839,949

    408,800

     307,216

     356,622

     933,896

     366,453

          0

      7,532

          0

          0

     307,691

     377,490

     851,203

     375,225

90

45

45

45

0

0

0

0

      36,866

      28,530

      74,712

      29,316

      98,461

      49,074

      85,120

      60,036

      93,589

      43,495

      73,391

      50,119

     302,253

     378,202

     844,165

     376,713

District 1 - Missoula

10202

13702

13702

18303

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

    307,216

    364,154

    933,896

    366,453

     90

     45

     45

     45

98

100

99

100

95

89

86

83

97

76

76

80

31

11.5

8.7

13.3

2

Contract Totals for :

Proj. Count:
   1,137,398

  1,290,518

       7,532

   1,298,050

   1,228,693   1,222,367

     103,242

99 9.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 4.894
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,823,523

13702

  16,746,693$

      14,093$

  16,760,786$

  16,741,586$   2,457,475

   1,361,349

15

%

% 14.4 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

     45

      0

     45

76 %87 %

    285

      7

    292

72 %23 %

$

$

$

$

$

$

$

$

$

$

$

$

     116,886

$

$

     134,194$

$

$

$

$

$

$

$

$

$

$

$

$

$

     354,503$

   1,517,682$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2046
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

U

00052

00005

00005

06728

50.487

127.024

112.733

.5

50.541

127.949

114.578

2.57

.054

.925

1.845

2.07

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.087

1.492

2.975

3.338

MI

MI

MI

MI

KM

KM

KM

KM

7.892

MI

KM

M

M

M

M

MI
KM

MI

MI

MI

MI
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

SFCS 559-1(1)0

STPP 6-1(97)91

STPP 6-1(96)51

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

JCT US 93 - EAST

PERMA - EAST & WEST

THOMPSON FALLS - EAST

3111

3862

4288

4277

4276

454

003

001

097

096

000

000

000

000

000

310

160

181

183

183

ECONSTRUCTION

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

10/06/03

10/06/03

05/14/02

05/14/02

05/14/02

11/10/03

11/10/03

05/31/02

05/31/02

05/31/02

06/12/03

06/12/03

06/12/03

  2,103,860

    852,395

    203,275

    138,040

     84,269

   1,634,913

     700,812

     243,143

     134,932

      79,020

          0

          0

         83

-     1,063

      1,814

           0

           0

           0

           0

      75,258

100

100

60

60

60

0

0

0

0

0

     130,793

      56,065

      19,451

      10,795

       6,322

           0

           0

           0

           0

      12,794

      50,539

      12,662

      24,001

       8,036

       8,314

     207,210

      83,155

     242,768

     125,177

      74,257

District 1 - Missoula

01700

01700

02402

02402

02402

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,634,913

    700,812

    243,225

    133,869

     80,834

    100

    100

     60

     60

     60

13

12

100

93

99

39

23

123

74

65

5

5

102

102

102

24.4

15.2

9.9

6.4

11.2

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

           0

   2,335,725

   2,335,725     290,365

     186,858

12 21.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

% %

TIED

TIED

TIED

TIED

TIED

    100

      0

    100

5 %34 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      63,201

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

SANDERS             

SSANDERS            

Days

P

P

S

P

P

00082

00082

00559

00006

00006

.148

0

90.589

51.436

2.825

3.094

98.774

55.583

2.677

5.488

3.094

8.185

4.147

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.318

8.851

4.99

13.201

6.689

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCP 6-1(93)69

CM 24(18)

SFCP 1-2(119)129

SMP 2499(4)

SMP 2799(04)

WEEKSVILLE - EAST

DIVISION/5TH STREET - POLSON

GLACIER AIRPORT - NORTH

MISSOULA DISTRICT CRUSH & STOC

MISSOULA DISTRICT CRUSH AND ST

4272

4556

3863

5242

5244

093

018

119

004

004

000

000

000

000

000

181

140

181

L & COVER

CING

COVER

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX SURFA

LEVELING,PMS,OVERLAY & SEAL &

CRUSH & STOCKPILE

CRUSH & STOCKPILE

05/14/02

08/04/03

09/26/02

05/05/03

05/05/03

05/31/02

09/22/03

04/21/03

10/31/03

10/07/03

06/12/03

10/03/03

11/22/03

    516,806

    317,341

  1,465,780

    408,250

    702,915

     521,866

     236,962

   1,058,278

     381,440

     578,293

-     2,059

          0

          0

          0

     33,300

           0

           0

           0

           0

           0

60

60

45

0

0

0

0

0

0

0

      41,749

      23,696

      84,662

      38,144

      57,829

           0

           0

           0

           0

           0

      47,633

      34,792

      76,335

           0

           0

     510,419

     170,219

     984,474

     375,437

     366,085

District 1 - Missoula

02402

02603

13902

17403

19403

RIVERSIDE CONTRACTING, INC.   

SMITH PAVING & CONTRACTING ENT

JTL GROUP, INC. - KALISPELL   

BLAHNIK CONSTRUCTION, INC.    

WARD CRUSHING, L.L.C.         

    519,807

    236,962

  1,058,278

    381,440

    611,593

     60

     60

     45

      0

      0

98

72

93

98

63

114

147

90

0

0

102

63

89

9.3

20.4

7.8

4

Contract Totals for :

Proj. Count:
     942,390

    978,961

-      1,225

     977,735

     975,199     952,621

      78,317

98 9.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 35.201
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,792,931

02402

   5,569,659$

      32,075$

   5,601,733$

   5,565,897$   3,139,201

     469,506

56

%

% 8.4 %

%

191 ROBERTS, JAMES      

TIED

     60

      0

     60

102 %104 %

    265

      0

    265

54 %55 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      87,984

$

$

      84,789$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     262,312$

     475,978$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

LAKE                

FLATHEAD            

LAKE,SANDERS       

FLATHEAD,LINCOLN

Days

P

P

00006

00001

68.7

129.281

0

0

75.749

133.842

0

0

7.049

4.561

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.37

7.356

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

56.775

MI

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

M

MI
KM

MI

MI

MI

MI

MI
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BR 1-2(86)180

BR 83-2(11)59

BR 9032(33)

BH 0002(507)

MIDDLE FORK FLATHEAD RIVER-SE

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

D1 - SEISMIC REHAB

1763

4226

3978

3843

086

011

033

507

000

000

000

000

221

221

230

IDGE,GR,GRVL,PL.MIX SURF.&

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

CONST.OF WELDED PLT GIRDEER BR

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

SEISMIC BRIDGE REHABILITATION

07/13/01

12/29/03

11/07/02

03/10/03

09/10/01

02/19/04

04/10/03

05/12/03

10/25/03

10/15/03

  3,765,960

    721,492

    642,053

  1,103,039

   3,786,455

     719,431

     461,181

   1,185,073

-    25,861

          0

          0

      9,331

   3,840,831

           0

           0

   1,229,341

180

100

90

120

0

0

0

0

     567,968

     107,915

      55,342

     142,209

     567,968

           0

           0

     159,814

     422,651

      27,803

     109,445

     146,722

   3,793,460

      19,696

     421,916

   1,182,097

District 1 - Missoula

03501

04B03

05802

05C02

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

CONCRETE BARRIER              

  3,760,594

    719,431

    461,181

  1,194,404

    180

    100

     90

    120

99

3

91

96

74

26

198

92

98

99

92

11.1

141.

25.9

12.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .967
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,232,544

   6,152,140$

-     16,530$

   6,135,610$

   6,250,784$   5,417,169

     873,434

87 % 13 %

190 SACKETT, DEAN       
    490

      0

    490

77 %79 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     706,621$

     891,039$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gkalberg@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

LAKE                

MISSOULA            

FLATHEAD            

Days

Days

P

P

X

00001

00083

32663

180.22

58.471

0

180.573

58.837

.092

.353

.366

.092

.156

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.57

.59

.149

.251

MI

MI

MI

MI

KM

KM

KM

KM

1.56

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-2(102)106

IM 90-3(73)150

SMP 3299(03)

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

MISSOULA DISTRICT - CRUSH AND

3853

1422

4971

102

073

003

000

000

000

170

180

999

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

CRUSH & STOCKPILE

03/25/02

04/07/03

07/18/02

05/22/02

04/25/03

08/21/02

10/22/02

12/15/02

  2,973,320

 10,463,453

    296,700

   2,326,681

  10,940,052

     268,370

-    33,235

     46,770

         63

   2,184,734

           0

           0

90

0

0

0

6

10

     186,134

   1,312,806

      26,837

     196,626

           0

           0

     195,359

     449,473

           0

   2,187,912

   6,592,207

     265,890

District 1 - Missoula

06202

14303

16602

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

HERB RICHARDS CONSTRUCTION CO.

  2,293,446

 10,986,822

    268,433

     90

      6

     10

100

60

99

99

34

0

99 8.9

6.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,733,473

  13,535,103$

      13,598$

  13,548,701$

  13,393,156$   9,046,009

   1,525,777

68 % 7.1 %

181 SULLIVAN, SHEILA    
     90

     16

    106

102 %42 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     644,832$

   1,536,269$

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

MISSOULA            

GRANITE,POWELL   

MISSOULA            

Days

I

I

00090

00090

105.633

149.96

0

110.159

162.256

0

4.526

12.296

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

0

MI

MI

MI

KM

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI

MI
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District 1 - Missoula

69

District Totals:

Proj. Count: District Total  Length:
198.769

 104,231,387

 100,399,696$

   2,562,007$

 102,961,701$

 101,571,395$  71,807,961

  10,127,925

71% 10.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,295

    159

  3,454

74 %

Time
Used

63 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,516,648$

  11,846,569$

Engineer

Estimate

Cont.

Pymts.

Days

320.596

MI

KM
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IM 90-3(95)189

IM 90-4(46)206

STPP 19-1(30)1

CM 0299(12)

SFCS 569-1(2)0

DEER LODGE - SOUTH

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SYCAMORE/PENNSYLVANIA-ANACONDA

JCT MT-1 - SOUTH

4775

3611

4604

4550

4938

095

046

030

012

002

000

000

000

000

000

183

180

183

181

181

,SEAL & COVER,SLOPE FLAT &

ER

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

MILLING,PMS OVERLAY,SEAL & COV

LEVEL,PMS OVERLAY,SEAL & COVER

04/07/03

05/14/02

05/14/02

06/07/02

06/07/02

07/24/03

06/11/02

06/11/02

07/12/02

07/12/02

09/06/03

08/25/03

08/25/03

09/18/03

09/18/03

    241,473

  6,276,618

    380,575

     94,261

    343,926

     242,523

   5,672,421

     309,276

     106,872

     381,518

          0

    130,888

-     3,176

          0

          0

           0

   6,006,731

     324,300

           0

           0

20

120

120

60

60

0

0

0

0

0

      19,402

     453,794

      24,742

       8,550

      30,521

           0

     480,539

      35,673

           0

           0

       8,902

     424,959

      18,287

      10,816

      16,708

     219,716

   5,886,383

     318,916

     101,891

     369,541

District 2 - Butte

05303

09402

09402

09502

09502

JIM GILMAN EXCAVATING INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    242,523

  5,803,309

    306,100

    106,872

    381,518

     20

    120

    120

     60

     60

91

98

98

95

97

46

88

51

127

55

70

111

111

92

92

4.1

7.2

5.7

10.6

4.5

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,205,299

     478,536

98 7.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

TIED

TIED

    120

      0

    120

111 %86 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     443,246

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE,SILVE

DEER LODGE          

DEER LODGE          

DEER LODGE          

Days

I

I

P

U

S

00090

00090

00019

00201

00569

188.601

206.252

.596

0

.025

193.963

218.807

11.943

.778

6.19

5.362

12.555

11.347

.778

6.165

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.649

20.25

18.302

1.255

9.943

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY

TRIBELHORN-LESLY

494-9612

494-9612

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS 273-1(8)0

STPP 46-6(3)58

NH 8-4(39)58

ANACONDA - GALEN

DICKIE BRIDGE - WISE RIVER

US-287 PASSING LANES - BAUM RO

4939

2137

3377

008

003

039

000

000

000

183

140

130

CING

CING,SEAL & COVER

SEAL & COVER

GRADE,GRAVEL,& PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

06/07/02

07/07/03

06/07/02

07/12/02

08/14/03

07/15/02

09/18/03

07/24/03

    166,843

  4,062,929

  1,787,830

     193,368

   3,590,287

   1,750,019

          0

     62,177

    224,843

           0

           0

   1,999,333

60

140

120

0

3

3

      15,469

     359,029

     175,002

           0

           0

     219,927

       8,149

     172,702

     218,098

     183,657

   1,071,822

   1,999,513

District 2 - Butte

09502

15303

01502

JIM GILMAN EXCAVATING INC.    

A.M. WELLES, INC.             

S K CONSTRUCTION, INC.        

    193,368

  3,652,464

  1,974,862

     60

    143

    123

95

30

100

53

48

99

92

28

89

4.4

16.1

10.9

3

Contract Totals for :

Proj. Count:
     605,030

    681,758

           0

     681,758

     681,758     655,089

      54,540

96 5.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 48.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,566,625

09502

  10,496,265$

     189,889$

  10,686,154$

  10,845,599$   8,151,926

     911,507

75

%

% 8.1 %

%

216 ARVISH,MIKE         

TIED

TIED

     60

      0

     60

92 %65 %

    340

      3

    343

71 %70 %

$

$

$

$

$

$

$

$

$

      35,673

$

$

      54,540$

$

$

$

$

$

$

$

$

$

$

$

     660,523$

     949,183$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

226

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CARLSON,JACK        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

431-0074

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DEER LODGE          

SILVERBOW,BEAVE

BROADWATER         

Days

Days

S

P

00273

00008

0

57.997

12.083

59.812

12.083

1.815

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.489

2.928

MI

MI

MI

KM

KM

KM

77.888

MI

KM

TRIBELHORN-LESLY 494-9612

M

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(40)68

STPHS-STPS-STPU 25(27)

SFCS 360-1(2)9

STPP 14-2(22)43

STPP 59-1(23)7

US 287 PASSING LANES - NORTH O

ONE MILE EAST OF HELENA

FORT LOGAN ROAD

WHITE SULPHUR SPRINGS - EAST

CLYDE PARK - NORTH AND SOUTH

3377

2370

4650

4308

4313

040

027

002

022

023

000

000

000

000

000

130

221

180

183

180

CING,SEAL & COVER

,SEAL & COVER,& CONC.SLAB

EAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,AGG.SURF,PLANT MIX SURF.

SEAL & COVER

SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

06/07/02

11/06/00

06/07/02

06/07/02

06/07/02

07/15/02

03/26/01

07/25/02

07/25/02

07/25/02

07/24/03

03/28/03

09/13/03

09/13/03

09/13/03

  2,012,822

  2,061,164

    415,992

    229,969

  2,042,843

   2,038,144

   1,749,409

     431,591

     242,636

   2,301,346

    134,474

    439,039

     20,016

          0

     74,320

   2,126,372

   2,238,814

           0

           0

   2,389,702

120

120

120

120

120

2

23

1

0

1

     203,814

     174,941

      34,527

      19,411

     184,108

     212,637

     408,504

           0

           0

     191,176

     203,437

     387,128

      37,592

      10,663

     154,944

   2,125,494

   2,270,676

     417,029

     227,814

   2,377,406

District 2 - Butte

01502

07999

08502

08502

08502

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  2,172,618

  2,188,449

    451,607

    242,636

  2,375,666

    122

    143

    121

    120

    121

100

101

97

94

99

96

95

109

55

81

89

104

59

59

59

9.6

17

9

4.7

6.5

2

Contract Totals for :

Proj. Count:
   3,800,652

  3,788,163

     359,317

   4,147,480

   4,125,705   4,125,007

     378,816

100 10.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01502

% %

TIED

TIED

TIED

TIED

    120

      5

    125

87 %97 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     421,535

$

$

     432,564$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

226Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON,JACK        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

431-0074

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER         

LEWIS & CLARK      

MEAGHER             

MEAGHER             

PARK                

Days

P

U

S

P

P

00008

05802

00360

00014

00059

68.047

2.873

9.048

42.708

7.035

70.651

4.605

16.294

55.889

24.52

2.604

1.732

7.246

13.181

17.485

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.2

2.793

11.687

21.259

28.201

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY 494-9612

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPP 59-1(22)25

STPP 14-2(21)24

IM 15-3(58)176

NORTH OF WILSALL - NORTH

MEAGHER COUNTY LINE - EAST

JEFFERSON CITY - HELENA

4609

4602

3609

022

021

058

000

000

000

183

183

160

,SEAL & COVER

,SEAL & COVER,BRIDGE REPAIR

PLANT MIX BITUMINOUS SURFACING

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

06/07/02

06/07/02

09/02/03

07/25/02

07/25/02

10/17/03

09/13/03

09/13/03

    213,100

    150,438

  7,647,860

     219,756

     151,049

   7,529,803

          0

          0

-    32,277

           0

           0

           0

120

120

120

0

0

0

      17,581

      12,084

     602,384

           0

           0

           0

      11,174

       7,361

      74,735

     181,575

     127,496

   1,301,189

District 2 - Butte

08502

08502

01803

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    219,756

    151,049

  7,497,526

    120

    120

    120

83

84

17

64

61

12

59

59

23

6.2

5.8

5.7

5

Contract Totals for :

Proj. Count:
   3,052,342

  3,346,378

      94,336

   3,440,714

   3,434,734   3,331,320

     267,711

97 6.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 66.91
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,914,158

08502

   8,883,950$

     892,692$

   9,776,643$

   9,799,253$   9,727,003

     821,468

99

%

% 10.6 %

%

226 CARLSON,JACK        

TIED

TIED

    120

      2

    122

58 %81 %

    360

     30

    390

84 %92 %

$

$

$

$

$

$

$

$

$

     221,734

$

$

     274,779$

$

$

$

$

$

$

$

$

$

$

$

   1,030,397$

   1,115,847$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

226

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON,JACK        

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

225-4295

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

431-0074

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

dclary@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PARK                

MEAGHER             

JEFFERSON           

Days

Days

P

P

I

00059

00014

00015

24.884

23.519

175.478

38.071

33.179

189.846

13.187

9.66

14.368

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.269

15.58

23.174

MI

MI

MI

KM

KM

KM

107.917

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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BR 9022(22)

BR 69-1(18)37

STPP 69-1(17)38

SMP 2299(04)

BOULDER RIVER-6 KM EAST OF BAS

BOULDER RIVER-S OF BOULDER

MAIN STREET - BOULDER

BUTTE DISTRICT CRUSH & STOCKPI

3981

3982

3879

5241

022

018

017

004

000

000

000

000

221

221

140

CTURE WITH PLANT MIX APPROAACH

UMINOUS SURFACING,STORM DRAIN,

RUCTURE,GRADING,GRAVEL & PLANT

47 METER PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

PRESTRESSED CONCRETE GIRDER ST

CRUSH & STOCKPILE

04/11/02

09/06/02

09/06/02

05/05/03

05/24/02

10/15/02

10/15/02

09/23/03

07/17/03

12/23/03

12/23/03

10/19/03

    569,599

  1,482,586

  3,033,149

    306,405

     567,376

   1,330,844

   2,672,783

     346,110

     79,911

    137,013

    195,216

          0

     580,921

   1,487,726

   2,873,961

           0

120

100

100

0

17

0

6

0

      56,738

     159,701

     320,734

      34,611

     121,994

     178,527

     466,138

           0

     113,006

     134,222

     424,480

           0

     597,875

   1,447,747

   3,075,892

     348,194

District 2 - Butte

02B01

08702

08702

16403

FRONTIER-WEST, L.L.C.         

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

BLAHNIK CONSTRUCTION, INC.    

    647,287

  1,467,857

  2,867,999

    346,110

    137

    100

    106

      0

103

97

107

101

93

75

91

0

92

119

112

18.9

9.3

13.8

2

Contract Totals for :

Proj. Count:
   4,515,735

  4,003,627

     332,229

   4,335,856

   4,361,687   4,523,639

     480,435

104 12.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 15.242
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,039,599

08702

  12,446,916$

     379,863$

  12,826,779$

  12,818,521$   6,770,897

   1,174,168

53

%

% 11 %

%

213 CLARY,DAN           

TIED

TIED

    100

      6

    106

112 %87 %

    340

     23

    363

75 %53 %

$

$

$

$

$

$

$

$

$

$

$

$

     558,702

$

$

     644,665$

$

$

$

$

$

$

$

$

$

$

$

$

$

     746,443$

   1,403,654$

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

225-4295
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

JEFFERSON           

JEFFERSON           

Days

X

P

P

22099

00069

00069

4.2

37.181

37.314

0

4.324

37.313

37.932

0

.124

.132

.618

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.2

.213

.997

0

MI

MI

MI

MI

KM

KM

KM

KM

24.584

MI

KM

M

M

M

MI
KM

MI

MI

MI

MI
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NH 11-1(42)0

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

STPHS 90-6(96)317

SCOTT STREET - GARDINER

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

MEDIAN RAIL - BOZEMAN PASS

4300

4011

4317

4863

3079

4430

042

037

006

085

002

096

000

000

000

000

000

000

180

310

999

180

221

310

L & COVER

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

PLANT BITUMINOUS SURFACING,SEA

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

CONCRETE MEDIAN RAIL

06/02/03

09/06/02

02/09/04

05/05/03

11/16/99

09/06/02

09/02/03

10/16/02

06/16/03

12/21/99

03/24/03

10/12/01

04/09/03

    341,779

  1,114,683

  1,840,821

  4,141,449

  2,712,516

    111,824

     353,989

   1,199,336

   1,775,892

   4,083,989

   1,848,513

      81,132

          0

     13,533

          0

     75,065

     78,134

          0

     381,299

   1,199,336

           0

           0

   1,948,915

      95,788

40

60

60

90

150

30

0

2

0

0

6

0

      35,399

     119,934

     142,071

     326,719

     277,277

       9,736

      57,195

     203,887

           0

           0

     253,359

      12,452

      37,722

     179,679

       1,297

     250,865

     235,607

       7,752

     319,196

   1,189,547

           0

   3,554,902

   1,890,280

      85,788

District 2 - Butte

01503

06702

08104

08403

08B99

09802

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

OMO CONSTRUCTION INC          

    353,989

  1,212,870

  1,775,892

  4,159,055

  1,926,647

     81,132

     40

     62

     60

     90

    156

     30

84

99

0

87

97

90

66

88

1

77

93

62

63

92

104

115

83

11.8

15.1

7.1

12.5

9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

GALLATIN            

Days

P

P

I

P

I

00011

00011

00090

00013

00090

0

30.683

340.989

82.885

317.349

.946

353.987

83.257

.946

12.998

.372

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.526

20.964

.6

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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NH 12-1(11)0

NH 12-1(7)9

NH 12-1(12)9

SMP 1699(04)

TARGHEE-WEST YELLOWSTONE

US 20/US 191 INTERSECTION-WEST

US 20-WEST YELLOWSTONE

BUTTE DISTRICT CRUSH AND STOCK

4580

4009

4579

5239

011

007

012

004

000

000

000

000

183

140

181

C PAVE,SIGNALS & INTERSECTION

GRADING,GRAVEL,PORT CEMENT CON

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

CRUSH & STOCKPILE

05/14/02

05/14/02

05/14/02

05/05/03

07/08/02

07/08/02

07/08/02

08/11/03

08/16/03

08/16/03

08/16/03

    164,888

    670,184

    302,253

    522,675

     192,589

     834,350

     346,165

     624,000

-     1,985

-    43,269

-       187

          0

           0

     854,182

           0

           0

70

70

70

0

0

0

0

0

      23,111

     100,122

      41,540

      62,400

           0

     150,183

           0

           0

      12,390

     148,946

      39,466

           0

     174,828

     828,004

     270,053

     626,495

District 2 - Butte

12402

12402

12402

14403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    190,604

    791,081

    345,978

    624,000

     70

     70

     70

      0

91

97

78

100

54

99

95

0

69

69

69

7.1

18

14.6

3

Contract Totals for :

Proj. Count:
   1,137,325

  1,373,104

-     45,441

   1,327,663

   1,392,936   1,272,885

     164,773

91 15.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 24.259
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,923,072

12402

  11,339,955$

     121,291$

  11,461,248$

  11,502,155$   8,939,093

   1,138,309

78

%

% 10.2 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

TIED

     70

      0

     70

69 %93 %

    500

      8

    508

84 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

     200,802

$

$

     214,834$

$

$

$

$

$

$

$

$

$

$

$

$

$

     913,724$

   1,272,917$

NONE

NONE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN,MADISON

Days

P

P

P

00012

00012

00012

0

.314

8.619

0

8.601

.454

9.821

0

8.601

.14

1.202

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.872

.225

1.939

0

MI

MI

MI

MI

KM

KM

KM

KM

39.126

MI

KM

M

M

M

MI
KM

MI

MI

MI

MI
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NH 8-4(42)65

NH 8-2(60)43

AR 23226(1)

NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

2 KM S. OF WINSTON - SOUTH

LAST CHANCE GULCH TO PROSPECT

CEDAR ST MODIFICATION - HLNA

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

4305

4324

2354

2354

3398

2319

042

060

001

085

047

008

000

000

000

000

000

000

160

181

221

140

130

.OVERLAY,SEAL & COVER

ENT MARKING

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

WIDENING,MILLING,PLANT MIX BIT

COLD MILLING,RESURFACING,PAVEM

REMOVE & REPLACE GUARDRAIL

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

02/10/03

08/09/02

09/02/03

05/11/01

10/11/01

10/11/01

06/17/03

09/23/02

10/14/03

06/26/01

11/12/01

11/12/01

01/12/04

10/09/03

08/04/03

  3,146,626

    563,325

     65,578

  3,648,604

  2,094,289

  4,280,188

   3,049,967

     532,279

      94,944

   3,153,678

   1,848,101

   3,995,495

    170,074

      8,646

          0

    279,171

    190,289

    603,913

   3,474,919

     538,309

           0

   3,441,130

   1,797,522

   4,658,782

75

45

20

180

120

120

-10

0

0

14

2

41

     243,997

      42,582

       7,596

     315,368

     184,810

     399,549

     208,495

      41,465

           0

     543,661

     339,122

     919,789

     198,724

      48,573

           0

     554,690

     343,681

     812,102

   3,294,828

     501,138

      57,124

   3,407,495

   2,035,011

   4,855,494

District 2 - Butte

02103

05702

07803

09401

12401

12401

SCHELLINGER CONST CO.,INC.    

HELENA SAND & GRAVEL INC      

H L CONSTRUCTION              

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,220,041

    540,925

     94,944

  3,432,849

  2,038,390

  4,599,407

     65

     45

     20

    194

    122

    161

95

93

60

99

113

104

95

117

0

102

101

88

97

198

70

105

146

111

6

9.7

16.3

16.9

16.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

215Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FELLOWS,TIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

495-1506
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0425

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tfellows@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER         

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

I

P

U

00008

00008

00015

00008

05807

65.438

42.989

42.677

.403

74.045

43.927

42.924

1.213

8.607

.938

.405

.247

.81

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.883

1.513

.653

.399

1.306

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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SMP 2599(04)

IM 15-1(91)17

IM 15-1(97)0

BUTTE DISTRICT CRUSH & STOCKPI

LIMA - RED ROCK

MONIDA - LIMA

5243

4103

4795

004

091

097

000

000

000

183

SEAL & COVER

CRUSH & STOCKPILE

COLDMILLING,PLANT MIX OVERLAY,

SEAL & COVER

05/05/03

04/11/02

04/07/03

07/28/03

08/30/02

06/23/03

09/24/03

09/20/03

    382,088

  6,057,867

    691,396

     480,030

   5,165,344

     749,722

    110,000

    156,129

          0

           0

   5,300,611

     758,186

0

100

35

0

2

0

      48,003

     413,228

      59,978

           0

     477,055

      45,491

           0

     428,233

      32,464

     590,251

   5,254,804

     762,185

District 2 - Butte

18403

01302

04303

SCHELLINGER CONST CO.,INC.    

J T L GROUP, INC. - HIGHWAY   

BLAHNIK CONSTRUCTION, INC.    

    590,030

  5,321,473

    749,722

      0

    102

     35

123

99

101

0

90

71

126

97

8.1

4.3

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     794,202

   6,637,797

   6,456,304   6,890,505

     584,359

107 16.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 11.007
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,180,698

12401

  13,154,494$

   1,362,093$

  14,516,586$

  14,485,636$  14,741,341

   1,241,905

102

%

% 13.3 %

%

215 FELLOWS,TIM         

    120

     43

    163

109 %92 %

    440

     47

    487

113 %93 %

$

$

$

$

$

$

$

$

$

   1,155,783

$

$

   1,258,911$

$

$

$

$

$

$

$

$

$

$

$

   1,957,770$

   2,108,131$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

L&C,MEAGHER,BRO

BEAVERHEAD         

BEAVERHEAD         

Days

Days

I

I

00015

00015

0

17.076

0

0

37.834

16.816

0

20.758

16.816

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

33.48

27.122

MI

MI

MI

KM

KM

KM

17.754

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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SFCS 278-1(16)35

STPP 29-1(39)42

CM 1899(12)

IM 15-2(68)130

JACKSON - EAST

MAIN STREET-TWIN BRIDGES

OFF SYSTEM PAVING - BUTTE

BUTTE-ELK PARK

4593

4309

4648

2800

016

039

012

068

000

000

000

000

180

160

140

180

ER

VERLAY,SEAL & COVER,SIDEWALKS

CING

ATION,PLANT MIX SURFACING

PLANT MIX SURFACING,SEAL & COV

MILLING,PLANT MIX BITUMINOUS O

GRADE,GRAVEL & PLANT MIX SURFA

COLD MILLING,PAVEMENT PULVERIZ

02/10/03

09/06/02

07/15/03

11/27/00

04/21/03

06/12/03

10/01/03

12/03/00

09/08/03

10/14/03

10/16/03

    935,762

    496,271

    590,927

  7,206,318

     986,393

     479,150

     512,549

   7,572,616

     18,064

          0

          0

  5,357,375

           0

     499,840

           0

  13,228,455

45

45

45

200

1

0

0

98

      78,911

      47,915

      61,506

     757,262

           0

      79,974

           0

   1,256,280

      62,503

      72,836

      52,284

     927,169

     980,520

     504,901

     197,308

  13,235,876

District 2 - Butte

05103

07802

01703

06B00

H-K  CONTRACTORS, INC.        

JIM GILMAN EXCAVATING INC.    

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

  1,004,457

    479,150

    512,549

 12,929,991

     46

     45

     45

    298

99

101

38

100

79

91

85

74

59

100

71

99

6.4

14.4

26.5

7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 46.17
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,181,296

   7,380,609$

     174,193$

   7,554,802$

   7,545,030$   7,502,410

     600,032

99 % 7.9 %

212 HANCOCK,DALE        

TIED

    225

      3

    228

103 %87 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     596,036$

     681,431$

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD         

MADISON             

                    

SILVER BOW,JEFFE

Days

Days

S

P

00278

00029

34.864

42.232

42.447

43.245

7.583

1.013

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.231

1.634

MI

MI

MI

MI

KM

KM

KM

KM

74.467

MI

KM

TRIBELHORN-LESLY

WILLIAMS-DUANE

494-9612

444-7312

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-2(72)121

BH 1805(9)

STPP 55-3(9)13

NISSLER-BUTTE

SILVER BOW CREEK-MONTANA STREE

WHITEHALL STREET - WHITEHALL

3949

4231

3877

072

009

009

000

000

000

181

231

140

NG,SEAL & COVER,STORM DRAINS &

PLANT MIX OVERLAY,SEAL & COVER

BRIDGE REHABILITATION

GRADE,GRAVEL,PLANT MIX SURFACI

11/27/00

05/07/03

03/10/03

12/03/00

06/20/03

06/09/03

10/16/03

    831,620

    341,062

  1,962,375

     954,656

     427,644

   1,881,372

-     4,025

-       330

     21,600

     963,361

     426,844

200

90

75

0

0

1

      95,466

      51,317

     225,765

      95,466

      51,221

     258,043

      53,229

      71,155

     256,770

     955,961

     370,712

   1,815,643

District 2 - Butte

06B00

09303

01B02

JIM GILMAN EXCAVATING INC.    

EDWARD T COPPS CONST.         

H-K  CONTRACTORS, INC.        

    950,631

    427,314

  1,902,972

    200

     90

     76

99

87

97

56

139

100

148

84

103

5.6

19.2

14.1

2

Contract Totals for :

Proj. Count:
   8,037,938

  8,527,272

   5,353,350

  13,880,622

  14,191,816  14,191,837

     852,728

100 6.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 3.36
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,969,927

06B00

   9,467,465$

   5,353,020$

  14,820,485$

  15,131,209$  14,759,857

     965,551

98

%

% 7.5 %

%

214 HARRIS, DEAN        

TIED

    200

     98

    298

99 %73 %

    335

     98

    433

93 %75 %

$

$

$

$

$

$

$

$

$

     980,398

$

$

   1,351,746$

$

$

$

$

$

$

$

$

$

$

$

   1,103,837$

   1,464,473$

PENDING

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVER BOW,JEFFE

SILVER BOW          

JEFFERSON           

Days

Days

U

P

01805

00055

.571

12.524

.639

13.022

3.292

.068

.498

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.31

.11

.803

MI

MI

MI

KM

KM

KM

5.42

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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SFCS 249-1(5)0

NH 50-2(38)73

IM 0002(455)

STPS 411-1(7)0

ENNIS-SOUTH

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

JUNCTION SECONDARY 205-NORTH

4940

4008

3095

4808

005

038

455

007

000

000

000

000

181

ALL

230

183

INAGE,GUARDRAIL,STRIPING & SIG

PLANT MIX OVERLAY,SEAL & COVER

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

06/07/02

02/09/04

06/02/03

04/07/03

08/23/02

07/07/03

05/30/03

08/19/03

08/09/03

    206,559

    795,775

  2,207,139

    139,736

     285,120

     698,913

   1,658,567

     143,502

          0

          0

      2,800

-       816

           0

           0

           0

           0

45

45

200

30

0

0

0

0

      22,810

      69,891

     199,028

      11,480

           0

           0

           0

           0

      23,210

       4,571

     127,095

      14,592

     266,642

           0

   1,054,408

     159,155

District 2 - Butte

10502

04104

06503

07303

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

    285,120

    698,913

  1,661,367

    142,686

     45

     45

    200

     30

94

0

64

111

102

7

64

127

64

47

17

8.7

12.1

9.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 3.393
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,168,934

   2,166,492$

      21,600$

   2,188,092$

     285,120$   2,082,285

     248,575

730 % 13.4 %

211 HELD,TERRY          
    120

      1

    121

88 %100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     279,980$

     280,853$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADISON             

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

S

00249

00411

0

0

2.895

6.308

2.895

6.308

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.67

10.174

MI

MI

MI

MI

KM

KM

KM

KM

5.473

MI

KM

TRIBELHORN-LESLY 494-9612

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPX 81064(5)

STPHS-NH 85-1(8)5

STPP 84-4(9)22

NH 50-2(50)48

BIG SKY SPUR SLIDE

TURNBAYS - SOUTH OF BELGRADE

FOUR CORNERS - WEST

BIG SKY - NORTH

4644

4026

1831

4801

005

008

009

050

000

000

000

000

141

310

140

180

LATION

ANT MIX BIT.SURFACING & SEAL

 MIX BITUMINOUS SURFACING

 & SEAL & COVER

SLIDE CORRECTION & PIPE INSTAL

GRADING,GRAVEL SURF,MILLING,PL

GRADING,GRAVEL SURFACING.PLANT

COLD MILLING,PLANT MIX OVERLAY

08/04/03

05/05/03

02/20/02

05/05/03

10/06/03

06/11/03

03/13/02

07/07/03

10/01/03

10/09/03

    217,724

    420,203

  6,977,346

  1,822,769

     239,527

     417,335

   6,597,490

   1,827,316

          0

          0

    136,420

-    12,684

           0

           0

   6,696,387

           0

0

45

200

60

0

0

4

0

      35,929

      33,387

     857,674

     146,185

           0

           0

     995,188

           0

      52,876

      63,412

   1,020,385

      51,536

     211,708

     368,129

   6,733,566

     337,248

District 2 - Butte

02703

04802

05801

09403

SIERRA ROCK AND DIRT, INC.    

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    239,527

    417,335

  6,733,910

  1,814,632

      0

     45

    204

     60

88

88

101

18

147

190

103

35

91

101

83

25

17.2

15.2

15.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 6.308
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,142,650

   2,500,982$

       1,984$

   2,502,966$

   2,500,982$   1,213,563

     280,399

49 % 12.1 %

219 JOHNSON,RICKIE      
    275

      0

    275

36 %52 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     146,258$

     280,399$

NONE

NONE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

MCCORMICK, THOMAS   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

586-5074

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

P

P

P

81064

00085

00084

00050

7.06

4.752

22.132

48.434

5.226

28.845

61.453

.474

6.713

13.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.765

10.828

20.998

MI

MI

MI

MI

KM

KM

KM

KM

10.174

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-3(65)134

IM 90-5(54)257

STPP 13-1(32)75

IM 90-5(55)249

BUTTE - ELK PARK STRUCTURES

CARDWELL - EAST

HARRISON - SAPPINGTON JCT.

WHITEHALL - CARDWELL

2800

3875

3876

2804

065

054

032

055

000

000

000

000

231

181

180

180

 SLAB REPLACEMENT,GUARDRAIL,ST

BRIDGE REHABILITATION,APPROACH

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

04/11/00

04/11/00

04/11/00

05/16/00

05/16/00

05/16/00

09/14/01

09/14/01

09/14/01

    975,967

  1,770,715

    735,118

  4,193,031

     765,430

   1,859,804

     788,024

   4,436,957

          0

     67,324

      1,000

    299,525

           0

   2,027,894

     828,172

   4,659,875

0

120

120

120

0

1

0

0

     114,815

     148,784

      63,042

     354,957

           0

     121,674

      66,254

     279,576

         299

     193,157

     102,325

     380,481

           0

   2,021,065

     713,178

   4,613,769

District 2 - Butte

03104

07200

07200

07200

SLETTEN CONSTRUCTION CO       

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

    765,430

  1,927,127

    789,024

  4,736,482

      0

    121

    120

    120

0

100

86

99

0

159

154

136

98

98

98

9.6

14.3

8.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.206
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,438,042

   9,081,668$

     123,736$

   9,205,404$

   9,180,565$   7,650,651

   1,073,175

83 % 15.5 %

223 MCCORMICK, THOMAS   

TIED

TIED

TIED

    305

      4

    309

96 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,188,209$

   1,210,689$

NONE

ACTIVE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MCCORMICK, THOMAS   

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

586-5074

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

MADISON             

JEFFERSON           

Days

Days

I

P

I

00090

00013

00090

256.9

75.137

248.6

264.1

82.155

256.9

7.2

7.018

8.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.613

11.32

13.387

MI

MI

MI

MI

KM

KM

KM

KM

32.591

MI

KM

M

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 84-2(4)12

STPP 29-1(37)43

BR 9022(23)

MADISON RIVER - EAST

TWIN BRIDGES - NORTH

JEFFERSON OVERFLOW-WEST OF CAR

1832

2018

3870

004

037

023

000

000

000

140

140

221

UMINOUS SURFACING

CING

ROACHES

GRADING,GRAVEL & PLANT MIX BIT

GRADING,GRAVEL,PLANT MIX SURFA

CONCRRETE SLAB STRUCTURE & APP

09/26/02

09/07/01

11/07/02

12/09/02

10/24/01

01/09/03

08/12/03

10/28/03

  9,627,840

  4,689,089

    526,417

   8,685,411

   4,293,493

     471,472

    353,944

    394,018

-       205

   8,991,279

   4,647,095

           0

200

180

90

4

14

0

     781,687

     343,479

      56,577

     898,535

     697,064

           0

     847,426

     671,828

     114,808

   8,773,714

   4,584,390

     421,096

District 2 - Butte

15902

01C99

02B02

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

FRONTIER-WEST, L.L.C.         

  9,039,355

  4,687,512

    471,266

    204

    194

     90

98

99

89

94

96

203

70

88

83

9.7

14.7

27.3

3

Contract Totals for :

Proj. Count:
   6,698,864

  7,084,785

     367,849

   7,452,633

   7,515,941   7,348,012

     566,783

98 9.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

32.276

6.569

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,302,671

   5,215,506

07200

  16,535,626

   4,764,965

$

$

     721,793

     393,813

$

$

  17,257,418

   5,158,778

$

$

  17,272,650

   5,118,567

$

$

  16,121,726

   5,005,486

   1,463,285

     400,056

93

98

%

%

%

9.5

15.7

%

%

%

218

217

STARCEVICH JOHN R.  

UNASSIGNED          

    120

      1

    121

98 %145 %

    320

    270

      5

     14

    325

    284

80

86

%

%

103

104

%

%

$

$

$

$

$

$

$

$

$

     675,963

$

$

     467,504$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,523,688

     786,636

$

$

   1,480,854

     753,641

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

218

217

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STARCEVICH JOHN R.  

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9647

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

498-3012

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jstarcevich@state.mt.us

wbrazill@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

MADISON             

JEFFERSON           

Days

Days

P

P

O

00084

00029

09022

12.322

43.254

.971

22.08

49.414

1.38

9.758

6.16

.409

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

15.738

9.936

.66

MI

MI

MI

KM

KM

KM

52.058

10.596

MI

MI

KM

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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District 2 - Butte

61

District Totals:

Proj. Count: District Total  Length:
283.99

 114,043,178

 108,219,387$

   9,735,967$

 117,955,355$

 116,485,287$ 102,666,238

  10,318,430

88% 10.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,830

    236

  4,066

85 %

Time
Used

84 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,933,501$

  13,002,072$

Engineer

Estimate

Cont.

Pymts.

Days

458.048

MI

KM
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NH 5203(8)

STPP 10-1(22)0

IM 15-5(100)291

BH 9025(33)

3RD STREET & SMELTER AVENUE-GR

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

DEARBORN RIVER - 20 KM SOUTH O

3933

2141

3888

3986

008

022

100

033

000

000

000

000

410

130

180

230

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

BRIDGE

LIGHTING,SIGNALS & SIGNING

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

REHABILITION OF A STEEL TRUSS

11/07/02

06/02/03

10/11/01

08/09/02

03/11/03

07/07/03

11/06/01

11/11/02

08/18/03

10/16/03

    272,936

 11,658,171

 12,118,035

  1,016,045

     323,670

  10,894,156

  11,612,453

   1,061,094

     22,571

-   102,846

    576,726

          0

     447,683

           0

  12,508,263

           0

60

0

240

120

4

0

14

0

      32,367

     871,533

   1,393,494

     159,164

      39,788

           0

     750,496

           0

      37,520

     223,767

     657,658

     150,430

     400,095

   5,884,767

  12,507,976

   1,083,845

District 3 - Great Falls

01802

05503

05601

10702

MONTANA LINES, INC            

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

    346,241

 10,791,311

 12,189,179

  1,061,094

     64

      0

    254

    120

89

54

100

102

94

26

88

95

39

89

78

9.4

3.8

5.3

13.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 13.473
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,065,187

  23,891,373$

     496,451$

  24,387,825$

  24,911,196$  19,876,683

   2,456,558

80 % 5.4 %

388 AAFEDT, RANDY       
    420

     18

    438

79 %59 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,069,375$

   1,820,981$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

LEWIS & CLARK      

Days

Days

U

P

I

O

05203

00010

00015

09025

291.337

8.976

301.388

9.023

3.375

10.051

.047

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.443

16.211

.075

MI

MI

MI

MI

KM

KM

KM

KM

21.729

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-8(56)366

NH 0002(394)

SMP 1899(03)

NH 1-6(46)333

SHELBY-NORTH

D3-NON INTERSTATE GUARDRAIL

GREAT FALLS DISTRICT - CRUSH A

HILL COUNTY LINE - EAST

3955

3457

4966

2414

056

394

003

046

000

000

000

000

181

310

999

150

L & COVER

SIDE SAFETY IMPROVEMENTS

EMENT TREATED PULVER BASE,HOT

LEVELING,PLANT MIX OVERLAY,SEA

GUARDRAIL & BRIDGE RAIL & ROAD

STOCKPILE

COLD MILLING,PAVEMENT PULVER,C

06/02/03

08/04/03

09/26/02

07/07/03

07/21/03

09/17/03

04/02/03

08/04/03

05/31/03

  4,235,459

  1,439,604

    487,193

  5,090,707

   3,849,800

   1,342,264

     491,198

   5,124,869

          0

    115,532

     85,259

          0

   3,936,335

           0

           0

           0

90

90

0

120

0

8

0

0

     307,984

     134,226

      49,120

     512,487

     275,543

           0

           0

           0

     208,415

      82,450

           0

     136,408

   3,483,413

     631,065

     579,271

   3,029,928

District 3 - Great Falls

02202

03703

11602

01603

J T L GROUP, INC. - HIGHWAY   

OMO CONSTRUCTION INC          

TREASURE STATE CONSTRUCTION   

RIVERSIDE CONTRACTING, INC.   

  3,849,800

  1,457,797

    576,457

  5,124,869

     90

     98

      0

    120

88

47

118

59

76

61

0

27

79

40

56

6

13.1

4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 29.205
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,162,256

   5,683,262$

     200,791$

   5,884,054$

   5,769,797$   4,693,749

     491,330

81 % 6.2 %

386 BECKEDAHL MARK      
    180

      8

    188

59 %63 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     290,865$

     458,889$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

STATE WIDE          

GLACIER,PONDERA

HILL                

Days

Days

I

P

00015

00001

365.614

0

332.615

394.819

0

342.052

29.205

0

9.437

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

47.105

0

15.221

MI

MI

MI

MI

KM

KM

KM

KM

47.105

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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ER 409-1(6)32

NH 1-5(22)321

CM 5799(8)

FBD-MT 0002(524)

SFCN 10-2(27)52

STPS-BR 234-1(7)9

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

DOWNTOWN SIDEWALK RAMPS - HAVR

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

14 KM SOUTH OF HAVRE - SOUTH

5234

2414

4492

4493

3954

2837

006

022

008

524

027

007

000

000

000

000

000

000

151

150

620

650

181

140

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

MPS

BOAT-CROSSING SITES

L & COVER

SEAL & COVER & CAST IN PLACE

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

VAULTED SIDEWALK & SIDEWALK RA

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURF,

11/24/03

12/05/02

06/02/03

02/09/04

09/26/02

08/09/02

03/31/03

07/22/03

03/04/03

09/11/02

09/26/03

10/17/03

    124,605

  6,069,230

    112,725

    832,037

  4,519,540

  5,653,397

     138,914

   5,322,349

     118,326

     767,347

   4,355,420

   5,690,494

          0

-     2,075

          0

          0

      1,096

  1,007,550

           0

           0

           0

           0

           0

   6,869,757

30

120

60

0

75

180

0

0

0

0

0

22

      16,670

     425,788

       9,466

      61,388

     348,434

     569,049

           0

           0

           0

           0

           0

     569,049

      17,320

     316,728

       9,729

      12,794

     179,770

     447,977

           0

   4,857,889

     138,454

           0

   4,690,975

   6,797,384

District 3 - Great Falls

01B03

01C02

03503

06104

06902

14702

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

PHILLIPS CONSTRUCTION         

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

    138,914

  5,320,274

    118,326

    767,347

  4,356,516

  6,698,044

     30

    120

     60

      0

     75

    202

0

91

117

0

108

99

104

74

103

21

52

79

96

63

121

81

6.5

7

3.8

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LIBERTY             

LIBERTY             

HILL                

STATEWIDE           

CHOUTEAU            

HILL                

Days

S

P

U

P

S

00409

00001

05701

00010

00234

31.7

321.448

.33

52.227

8.843

332.562

88.781

18.552

11.114

36.554

9.709

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.925

58.958

15.66

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

THOLT-ROBERT

NORDHAGEN-BLAIR

454-5899

444-6256

444-9128

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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STPHS 280-1(14)4

STPHS-BR 5809(14)

CM 5899(20)

SFCI 15-4(97)200

SLOPE FLTN - NE OF HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

NORTH OF HELENA - NORTH

3629

3406

4570

4873

014

014

020

097

000

000

000

000

310

310

130

183

 GRAVELED APPROACHES

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

12/08/03

03/10/03

07/07/03

09/26/02

02/26/04

06/05/03

08/12/03

03/04/02

    218,728

  1,591,986

    437,026

    680,499

     165,027

   1,511,563

     509,544

     604,898

          0

    134,003

          0

          0

           0

           0

           0

           0

60

110

60

30

0

10

0

0

      13,202

     181,388

      40,764

      48,392

           0

           0

           0

           0

      26,871

     242,255

      68,327

      16,999

           0

   1,548,002

     501,625

     613,616

District 3 - Great Falls

02B03

07B02

08603

09902

BULLOCK CONTRACTING           

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    165,027

  1,645,565

    509,544

    604,898

     60

    120

     60

     30

0

102

98

101

204

134

168

35

88

92

100

15.6

13.6

2.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 66.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,402,241

  21,517,719$

   1,006,571$

  22,524,290$

  22,696,982$  19,514,630

   1,943,282

86 % 5.7 %

384 BERG, GARY          

TIED

    585

     22

    607

78 %58 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,120,726$

   1,943,282$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

S

U

U

I

00280

05809

05899

00015

3.634

2.13

200.42

4.633

3.451

217.48

.999

1.321

.534

17.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.611

2.13

.861

27.516

MI

MI

MI

MI

KM

KM

KM

KM

107.764

MI

KM

WILLIAMS-DUANE 444-7312

M

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCI 15-4(98)196

STPS 229-1(3)5

SFCI 15-4(96)218

HELENA - NORTH

NORTH MONTANA AVENUE-HELENA

WOLF CREEK - NORTH & SOUTH

4872

4877

4874

098

003

096

000

000

000

183

180

180

NG,SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

MILL,FILL,SEAL & COVER

09/26/02

05/05/03

09/26/02

03/04/02

06/16/03

01/20/03

10/22/03

    200,751

    324,781

  1,979,293

     177,471

     340,800

   1,829,876

          0

          0

    127,533

           0

     376,001

           0

30

30

60

0

0

4

      14,198

      27,264

     146,390

           0

      30,080

           0

       4,583

      24,551

      75,162

     175,262

     367,799

   1,821,678

District 3 - Great Falls

09902

10403

11902

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    177,471

    340,800

  1,957,409

     30

     30

     64

99

98

100

32

82

51

100

77

92

2.6

6.7

4.1

2

Contract Totals for :

Proj. Count:
     881,250

    782,369

           0

     782,369

     782,369     788,878

      62,590

101 2.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 38.022
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,433,064

09902

   5,139,179$

     261,536$

   5,400,714$

   5,174,380$   5,027,982

     471,598

97

%

% 9.1 %

%

387 CARLSON, JACK       

TIED

     30

      0

     30

100 %34 %

    350

     14

    364

75 %97 %

$

$

$

$

$

$

$

$

$

      21,582

$

$

      62,590$

$

$

$

$

$

$

$

$

$

$

$

     458,748$

     474,414$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

I

S

I

00015

00229

00015

195.683

4.79

218.234

200.414

7.326

229.075

4.731

2.536

10.841

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.631

4.091

17.486

MI

MI

MI

KM

KM

KM

61.326

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 44-1(11)0

IM 15-7(29)334

STPP 3-3(16)84

STPS-NH-STPX-U-P-IM 0002(620)

SFCS 220-1(5)0

SFCS 358-1(4)0

VALIER - WEST

CONRAD - NORTH & SOUTH

JCT. MT 44 - NORTH & SOUTH

2002-D3-DURABLE PAVE. MARK.

CHOTEAU-NORTH

VALIER-NORTHWEST

1291

3890

4821

4925

4946

4945

011

029

016

620

005

004

000

000

000

000

000

000

140

180

180

411

181

181

RFACING,2 PRESTRESSED CONC

 COVER,REHABILITAITON OF BRIDG

 OVERLAY,SEAL & COVER

L & COVER

L & COVER

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BIT SURFACING,SEAL &

PLANT MIX BITUMINOUS SURFACING

EPOXY PAVEMENT MARKINGS

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

05/14/02

11/07/02

06/02/03

03/25/02

05/14/02

05/14/02

07/16/02

03/19/03

08/19/03

04/24/02

07/11/02

07/11/02

11/10/03

07/24/02

07/25/03

07/25/03

  9,146,530

  5,268,192

    887,723

  1,107,905

  1,007,145

    469,386

   8,088,006

   4,818,863

     895,060

     766,230

   1,125,452

     518,966

    774,636

    186,767

-     1,071

          0

     22,579

     14,150

   8,982,265

   5,127,676

           0

           0

           0

           0

200

120

75

0

60

60

19

2

0

0

1

0

     647,041

     481,886

      71,605

     114,935

      90,036

      41,517

     966,046

     358,938

           0

           0

           0

           0

     820,297

     326,726

      61,014

      58,039

      58,555

      36,104

   8,964,043

   5,085,878

     619,229

     714,561

   1,014,286

     517,846

District 3 - Great Falls

03402

03B02

04503

07202

16402

16402

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

  8,862,643

  5,005,630

    893,989

    766,230

  1,148,031

    533,117

    219

    122

     75

      0

     61

     60

100

99

69

93

90

100

85

91

85

50

65

87

94

93

83

138

140

9.2

6.4

9.9

8.1

5.8

7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

COMPLETED

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PONDERA             

PONDERA,TOOLE    

PONDERA             

VARIES              

TETON               

PONDERA             

Days

P

P

S

S

00044

00003

00220

00358

0

83.628

0

.34

14.085

89.208

14.403

7.358

14.085

5.58

14.403

7.018

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.718

9

23.231

11.32

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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NH 1-7(35)398

IM 15-5(99)277

MILK RIVER BRIDGE - WEST OF CH

GORE HILL INTERCHANGE - GREAT

5559

2958

035

099

000

000

221

310

NG,PRESTRESSED CONCRETE STU

AGE,GUARDRAIL & SIGNING

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX,DRAIN

02/27/04

04/11/02

03/03/04

06/05/02

08/27/03

  3,113,819

  1,153,215

   2,884,747

   1,138,297

          0

          0

           0

           0

0

90

0

-5

     432,712

     113,830

           0

           0

           0

     151,531

           0

   1,067,702

District 3 - Great Falls

16304

01C01

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

  2,884,747

  1,138,297

      0

     85

0

94

0

133 114 14.2

2

Contract Totals for :

Proj. Count:
   1,476,531

  1,644,418

      36,729

   1,681,148

   1,644,418   1,532,132

     131,553

93 6.2

TBD

TBD

TBD

%

%

%

% % %

6

Project Mgr. Totals for :

Proj. Count: 41.086
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  17,886,881

16402

  16,212,577$

     997,061$

  17,209,640$

  17,415,649$  16,915,843

   1,447,020

97

%

% 8 %

%

383 KLETTE, MIKE        

     60

      1

     61

138 %72 %

    455

     22

    477

97 %83 %

$

$

$

$

$

$

      94,659

$

$

     131,553$

$

$

$

$

$

$

$

$

$

   1,360,735$

   1,643,077$

NONE

NONE

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

383

382

381

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

278-7078

455-8323

454-5921

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

BLAINE              

CASCADE             

Days

Days

Days

P

I

00001

00015

397.2

277.802

398.2

278.766

1

.964

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

1.613

1.555

MI

MI

KM

KM

66.269

MI

KM

MARTIN-TOM 444-9252

E

M

MI

MI

MI

KM

KM

KM

MI

MI
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NH 3-1(12)0 F

NH 3-1(13)2 F

NH 60-2(61)91

IM 0002(501)

STPU 5206(7)

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

10TH AVE. S & 39TH ST. - GREAT

DIST 3 - BRIDGE DECK IMPVT

NW BYPASS LIGHTING - GREAT FAL

1504

1504

4690

2949

3902

012

013

061

501

007

000

000

000

000

000

130

130

410

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

RUCTION & PLANT MIX SURFACING

,NEW ROADWAY LIGHTING

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

TRAFFIC SIGNALS,MEDIAN RECONST

BRIDGE DECK REHABILITATION

NW BYPASS LIGHTING-GREAT FALLS

08/31/00

08/31/00

08/04/03

11/21/01

12/29/03

11/14/00

11/14/00

08/25/03

04/03/02

12/11/02

12/11/02

09/26/03

  4,125,575

  8,245,979

    113,677

  2,676,901

    162,331

   3,643,416

   7,662,635

     142,559

   2,147,208

     111,637

      3,245

    350,035

          0

    411,656

          0

   3,789,420

   8,226,363

   2,532,271

           0

240

240

30

120

45

0

2

0

42

0

     291,473

     613,011

      17,107

     322,081

      13,397

     644,201

     658,109

      51,114

     253,227

           0

     617,498

     606,683

      32,000

     234,258

       2,190

   3,655,143

   8,046,012

     142,190

   2,463,969

           0

District 3 - Great Falls

03800

03800

04703

04B01

05703

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

MONTANA LINES, INC            

COP CONSTRUCTION CO.          

SCOTT CONSTRUCTION, INC.      

  3,646,661

  8,012,670

    142,559

  2,558,864

    111,637

    240

    242

     30

    162

     45

96

98

100

97

0

96

92

63

93

16

100

100

53

112

16.9

7.5

22.5

9.5

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     353,280

  11,659,331

  12,015,783  11,701,155

     904,484

97 10.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,224,181

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

ACTIVE

ACTIVE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

P

P

P

I

U

00003

00003

00060

00015

05206

.188

2.158

91.13

241

1.7

1.684

8.219

241

1.496

6.061

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.413

9.776

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

E

M

MI
KM

MI

MI

MI

MI

MI
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CM 5299(46)

STPHS-IM 0002(627)

STPU 5201(11)

NH 24-3(27)83

TRAFFIC SIGNALS - TELEMETRY -

1998-D3-ELECTRICAL

6TH ST.NW-CENTRAL TO NW BYPASS

JCT S-279 - ROGERS PASS

4502

4438

3582

4818

046

627

011

027

000

000

000

000

410

410

130

180

T FALLS,ELECTRICAL(TRAFFIC SIG

ING & BARRIERS

N & WATERMAIN

SURFACING OVERLAY,SEAL & COVER

TRAFFIC SIGNALS-TELEMETRY-GREA

INSTALLATION OF FLASHERS,LIGHT

GRADING,GRAVEL,PCCP STORM DRAI

LEVELING,PLANT MIX BITUMINOUS

12/29/03

02/10/03

09/26/02

02/09/04

04/29/02

11/12/02

10/03/03

     79,936

    341,174

  3,056,743

    784,915

      44,538

     338,624

   2,624,935

     858,808

          0

          0

     34,469

          0

           0

     357,115

           0

           0

30

45

0

60

0

0

11

0

       3,563

      33,862

     314,992

      77,293

           0

      42,638

           0

           0

         706

      30,191

     231,890

       1,966

           0

     335,890

   2,624,320

           0

District 3 - Great Falls

05C03

06C02

16902

02104

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

HELENA SAND&GRAVEL DBA BLAHNIK

     44,538

    338,624

  2,659,404

    858,808

     30

     45

     11

     60

0

94

100

0

20

71

74

3

104 9

8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

9

Project Mgr. Totals for :

Proj. Count: 9.105
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,955,531

  17,853,849$

     799,405$

  18,653,254$

  18,824,576$  18,335,226

   1,723,316

97 % 10.4 %

381 VOSEN, ROBERT       
    600

     50

    650

90 %91 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,906,947$

   2,095,071$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE,L.& C.     

CASCADE             

LEWIS & CLARK      

Days

Days

U

U 05201

1.29

1.874

.584

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.942

MI

MI

MI

MI

KM

KM

KM

KM

14.686

MI

KM

BOLAN-DANIELLE 444-7295

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 219-2(2)16

BR-STPP 80-1(17)4

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

2945

3887

002

017

000

000

140

221

ACING

RUCTURE,APPROACHES & SLIDE

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

07/07/03

03/10/03

08/04/03

05/27/03

  2,349,814

  3,079,264

   2,350,696

   2,177,751

    101,117

     23,370

           0

120

120

5

0

     235,070

     261,330

           0

     384,382

     134,129

     311,809

   1,559,962

   1,971,702

District 3 - Great Falls

02503

03203

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

  2,451,813

  2,201,121

    125

    120

66

91

57

81

46

88

8.6

15.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 4.273
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   6,213,993

   5,387,255$

     124,487$

   5,511,742$

   3,209,504$   3,531,664

     573,693

110 % 12.7 %

385 WOODHOUSE, HAROLD   
    300

      5

    305

53 %64 %

$

$

$

$

$

$

$

$

$

$

$

$

$

     447,904$

     696,745$

PENDING

NONE

COMPLETED

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

PONDERA             

CHOUTEAU            

Days

S

P

00219

00080

16.486

3.78

19.822

4.717

3.336

.937

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.381

1.511

MI

MI

KM

KM

6.892

MI

KM

M

M

MI
KM

MI

MI
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District 3 - Great Falls

40

District Totals:

Proj. Count: District Total  Length:
202.978

 106,232,972

  98,569,961$

   3,886,302$

 102,456,266$

 100,886,831$  87,895,777

   9,539,509

87% 7.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,890

    139

  3,029

80 %

Time
Used

70 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,655,300$

   9,565,171$

Engineer

Estimate

Cont.

Pymts.

Days

327.384

MI

KM



18-MAR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 45 of 69

SFCS 327-1(9)12

NH-STPE  22-2(19)41

NH 62-2(18)21 F

NH 62-2(17)27 F

SLIDE - SE OF BAINVILLE

PLENTYWOOD - EAST & WEST

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

5308

4337

1041

1041

009

019

018

017

000

000

000

000

310

140

140

140

E,SEEDING,& FENCING

IDEWALKS,CURB & TRAFFIC SIGNAL

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

GRADING,TOPSOIL SALVAGE & PLAC

PL MIX OVERLAY,PCCP PAVEMENT,S

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

08/04/03

07/18/02

07/18/02

07/07/03

08/23/03

08/27/02

08/21/02

08/21/03

09/09/03

    371,650

    694,859

  5,342,503

  9,438,736

     206,324

     844,771

   4,697,074

   9,760,513

          0

          0

    242,573

          0

           0

     851,066

   5,232,936

           0

60

60

150

200

0

0

0

0

      16,506

      84,477

     375,766

     878,446

           0

     155,762

     433,132

           0

       8,411

     140,917

     425,038

     145,085

     126,398

     791,167

   5,115,574

   2,683,675

District 4 - Glendive

06703

20602

21602

25403

EDWARD H SCHWARTZ CONST., INC.

NORTHERN LINE LAYERS, INC.    

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    206,324

    844,771

  4,939,647

  9,760,513

     60

     60

    150

    200

61

93

98

27

51

90

98

17

80

147

101

30

6.7

17.8

8.3

5.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 15.391
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,847,748

  15,508,682$

     242,573$

  15,751,255$

  16,050,839$   8,716,814

   1,355,195

54 % 8.3 %

401 ARTHUR, RONALD T.   
    470

      0

    470

74 %48 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     719,451$

   1,483,846$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

SHERIDAN            

RICHLAND            

RICHLAND            

Days

Days

S

P

P

P

00327

00022

00062

00062

21.194

27.055

26.987

36.653

5.793

9.598

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

24.823

MI

KM

LUNDMAN-GARY 345-8228

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 335-1(12)13

BR 9011(18)

STPS 251-2(7)45

CEDAR CREEK-20 KM S OF GLENDIV

CABIN CREEK - S OF GLENDIVE

FLAXVILLE - SOUTH

3990

3904

4837

012

018

007

000

000

000

221

221

181

RUCTURE & GRAVEL APPROACHES

RUCTURE & GRAVEL APPROACHES

,STRIPING & BRIDGE RAIL

CONCRETE PRESTRESSED GIRDER ST

CONCRETE PRESTRESSED GIRDER ST

PLANT MIX OVERLAY,SEAL & COVER

08/09/02

08/09/02

05/05/03

10/14/02

10/14/02

07/11/03

10/16/03

10/16/03

10/08/03

    576,273

    597,252

    713,156

     591,085

     641,379

     851,610

          0

          0

          0

     621,181

           0

           0

120

120

45

0

0

0

      88,663

      96,207

      68,129

      80,753

           0

           0

      61,287

      63,023

      40,098

     596,100

     629,491

     807,201

District 4 - Glendive

11702

11702

03403

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

NORTHERN IMPROVEMENT COMPANY  

    591,085

    641,379

    851,610

    120

    120

     45

96

98

95

76

66

59

78

78

98

10.3

10

5

2

Contract Totals for :

Proj. Count:
   1,173,525

  1,232,464

           0

   1,232,464

   1,262,560   1,225,591

     184,870

97 10.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: .717
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,173,525

11702

   1,232,464$

           0$

   1,232,464$

   1,262,560$   1,225,591

     184,870

97

%

% 10.1 %

%

406 BACON, DAVID        

TIED

TIED

    120

      0

    120

78 %70 %

    120

      0

    120

78 %70 %

$

$

$

$

$

$

$

$

$

     124,310

$

$

     176,960$

$

$

$

$

$

$

$

$

$

$

$

     124,310$

     176,960$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DAWSON              

DAWSON              

DANIELS             

Days

Days

S

O

S

00335

09011

00251

13.081

7.398

44.972

13.395

7.801

52.155

.314

.403

7.183

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.507

.65

11.586

MI

MI

MI

KM

KM

KM

1.157

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 22-1(7)8

SFCP 22-1(9)0

SFCP 32-2(10)39

FLAXVILLE - E & W

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

2023

4341

4346

007

009

010

000

000

000

140

181

181

INOUS SURFACING,SEAL & COVER

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

GRADING GRAVEL,PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

05/05/03

05/05/03

10/31/02

07/02/03

07/02/03

  3,982,293

    939,995

  1,708,211

   4,064,874

     948,397

   1,757,433

     79,898

          0

          0

           0

           0

           0

160

90

90

13

0

0

     528,434

      75,872

     140,595

           0

           0

           0

     314,990

      53,523

      71,906

   2,574,992

     792,062

   1,594,440

District 4 - Glendive

03801

12303

12303

M K WEEDEN CONSTRUCTION, INC. 

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

  4,144,771

    948,397

  1,757,433

    173

     90

     90

63

84

91

60

71

51

76

76

76

12.2

6.8

4.5

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,386,502

     216,467

88 5.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 34.138
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,343,655

12303

   7,622,314$

      79,898$

   7,702,211$

   7,622,314$   5,768,695

     813,030

76

%

% 8.3 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

76 %58 %

    295

     13

    308

79 %59 %

$

$

$

$

$

$

$

$

$

     125,429

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

     480,517$

     813,030$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS             

DANIELS             

DANIELS             

Days

Days

P

P

P

00022

00022

00032

7.511

.031

39.226

14.671

7.576

51.476

7.16

7.545

12.25

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.549

12.17

19.758

MI

MI

MI

KM

KM

KM

55.063

MI

KM

MENGEL-RAY

MENGEL-RAY

345-8212

345-8212

M

M

M

MI

MI

KM

KM

MI

MI

MI



18-MAR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 48 of 69

STPS-PLH 323-1(15)51

BR 9036(19)

BR 243-1(7)20

BR 9046(10)

BR 9010(11)

ALBION - NORTH & SOUTH

BEAVER CR. - 5KM NW OF SACO

BRIDGE REPLACEMENT - NORTH OF

BIG MUDDY CREEK - SE OF REDSTO

POPLAR RIVER-NW OF SCOBEY

4138

3991

3421

4239

2792

015

019

007

010

011

000

000

000

000

000

130

220

220

221

221

E & GRAVEL APPROACHES

DGES

CTURE & APPROACHES WITH GRAVEL

RUCTURE & GRAVEL APPROACHES

GRADING,GRAVEL SURFACING

PRESTRESSED BEAM TYPE STRUCTUR

STRUCTURES & APPROACHES ON BRI

PRESTRESSED CONCRETE BEAM STRU

CONCRETE PRESTRESSED GIRDER ST

11/07/02

12/05/02

08/09/02

09/02/03

09/06/02

02/18/03

02/13/03

10/08/02

11/03/03

03/10/03

10/01/03

  4,164,409

    923,342

  2,095,747

    659,355

    618,274

   3,835,198

     889,151

   1,863,412

     612,920

     656,349

    490,316

          0

      8,914

          0

          0

           0

   1,985,475

           0

           0

150

120

150

100

90

16

0

0

0

0

     306,816

     106,698

     223,610

      79,680

      78,762

     755,047

           0

     222,889

           0

           0

     720,164

      77,955

     190,385

      32,224

      43,473

   3,952,981

     824,133

   1,936,052

     224,789

     611,355

District 4 - Glendive

09B02

02C02

04702

04803

06802

WESTWAY CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

    889,151

  1,872,326

    612,920

    656,349

    166

    120

    150

    100

     90

103

93

98

37

93

95

73

85

40

55

81

98

96

10

92

18.2

9.5

9.8

14.3

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

COMPLETED

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

CARTER              

PHILLIPS            

PHILLIPS            

SHERIDAN            

DANIELS             

Days

Days

X

S

O

X

36315

00243

09046

10200

.559

19.831

27.626

.897

20.662

27.842

.338

.831

.205

.216

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.545

1.34

.331

.348

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI

MI
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NH-STPE 1-8(25)499 F

BR 243-1(6)12

STPP-NH-STPX 0002(506)

IM-STPHS 0002(509)

US. 2-SACO

STINKY CREEK-14 KM NW OF SACO

D4 CULVERTS - SOUTH

D4 - LIGHTING

1515

3420

3915

4015

025

006

506

509

000

000

000

000

140

221

141

410

RESSED CONCRETE BEAM BRIDGE

GE & GRD,GRVL,AGG SURF OF APPR

ROVMENTS

ONS,SIGNING & LANDSCAPEING

GRD,GRVL,PL MIX BIT SURF,PREST

PRESTRESSED CONCRETE BEAM BRID

D4 CULVERTS-SOUTH DRAINAGE IMP

ROADWAY LIGHTING,FLASHING BEAC

11/07/02

11/07/02

09/06/02

12/05/02

02/13/03

03/13/03

04/01/03

05/28/03

10/24/03

  1,912,640

    582,174

  1,296,016

  1,647,862

   2,075,365

     494,328

   1,441,748

   1,351,558

          0

          0

-     1,385

          0

           0

     509,934

   1,493,947

           0

120

100

90

120

0

0

0

0

     249,044

      59,319

     173,010

     162,187

           0

      81,590

     224,094

           0

     180,354

      67,330

     213,967

     132,009

   1,980,626

     464,554

   1,470,000

   1,332,793

District 4 - Glendive

08802

10902

02702

04B02

SLETTEN CONSTRUCTION CO       

DESONIA CONSTRUCTION INC      

MARTIN CONSTRUCTION INC.      

MONTANA LINES, INC            

  2,075,365

    494,328

  1,440,363

  1,351,558

    120

    100

     90

    120

95

91

98

99

72

83

95

81

99

95

101

94

9.1

14.5

14.6

9.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 3.146
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,791,532

   6,591,525$

       8,914$

   6,600,439$

   6,729,194$   6,041,509

     797,113

90 % 9.8 %

404 KUROKAWA, MARK      
    680

      0

    680

84 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     591,721$

     818,663$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

PHILLIPS            

CUSTERCARTER,RO

STATEWIDE           

Days

Days

P

S

P

00001

00243

498.84

11.76

499.84

12.316

1

.556

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

.897

MI

MI

MI

MI

KM

KM

KM

KM

5.074

MI

KM

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 37-2(26)60

STPP 42-1(5)0

STPP 39-1(29)12

BR 566-1(5)4

2001-ASHLAND-WEST

JUNCTION MT 200 - NORTH

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

5030

4348

2148

4237

026

005

029

005

000

000

000

000

181

181

140

223

EAL & COVER

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

08/04/03

05/14/02

05/05/03

12/29/03

09/16/03

09/25/02

07/07/03

07/16/03

    224,501

  1,531,516

  8,854,520

    377,106

     377,432

   1,360,184

   8,292,962

     293,933

          0

          0

          0

          0

           0

           0

           0

           0

30

50

200

60

0

0

0

0

      37,743

     108,815

     829,296

      35,272

           0

           0

           0

           0

      21,483

      70,505

     341,212

      12,844

     219,551

   1,258,135

   3,001,228

       2,939

District 4 - Glendive

10603

17402

01203

01C03

CENTURY COMPANIES, INC.       

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

    377,432

  1,360,184

  8,292,962

    293,933

     30

     50

    200

     60

58

92

36

1

57

65

41

36

67

146

54

9.8

5.6

11.4

437

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 21.043
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,699,895

   4,530,922$

-      1,385$

   4,529,537$

   4,583,121$   4,280,479

     481,755

93 % 10.2 %

403 LAUCKNER, JAMES     
    290

      0

    290

102 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     437,964$

     532,839$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

GARFIELD,McCONE 

ROSEBUD             

ROSEBUD             

Days

Days

P

P

P

S

00037

00042

00039

00566

59.769

0

12.397

3.77

61.139

19.673

21.416

4.037

1.37

19.673

9.019

.267

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.21

31.73

14.546

.43

MI

MI

MI

MI

KM

KM

KM

KM

33.94

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 2-1(38)3

STPP 23-1(30)0

STPP 39-1(35)25

MAIN STREET - MILES CITY

MILES CITY - URBAN

LUMINAIRES - COLSTRIP

4340

4342

4956

038

030

035

000

000

000

181

181

410

ER

ER & SIDEWALKS

MILLING,PMS OVERLAY,SEAL & COV

MILLING,PMS OVERLAY,SEAL & COV

INTERSECTION LIGHTING

07/18/02

07/18/02

11/24/03

09/30/02

09/30/02

08/07/03

08/07/03

    428,422

    378,517

     20,801

     597,579

     429,462

      23,995

     29,200

     28,000

          0

     822,851

     423,857

           0

60

60

30

0

0

0

      71,709

      51,535

       1,920

      86,122

      59,340

           0

      79,266

      39,612

       1,021

     662,046

     383,385

           0

District 4 - Glendive

06602

06602

08B03

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

COLSTRIP ELECTRIC, INC.       

    626,779

    457,462

     23,995

     60

     60

     30

80

90

0

92

67

53

135

135

12

10.3

2

Contract Totals for :

Proj. Count:
     806,939

  1,027,041

      57,200

   1,084,241

   1,246,708   1,045,431

     123,244

84 11.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.053
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,059,366

06602

   9,637,931$

      57,200$

   9,695,131$

   9,857,598$   4,049,598

     989,732

41

%

% 11.7 %

%

407 MARTIN, DOUGLAS     

TIED

TIED

     60

      0

     60

135 %82 %

    350

      0

    350

54 %47 %

$

$

$

$

$

$

$

$

$

     118,878

$

$

     145,462$

$

$

$

$

$

$

$

$

$

$

$

     473,955$

   1,011,950$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

CUSTER              

ROSEBUD             

Days

Days

P

P

P

00002

00023

00039

2.598

.496

25.331

3.098

1.763

.5

1.267

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.807

2.044

MI

MI

MI

KM

KM

KM

17.827

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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NHTSA 0002(393)

NH 0002(505)

STPS 246-1(8)0

NH 23-1(19)48 F

D4-NON-INTERSTATE GUARDRAIL

D4 CULVERTS - NORTH

GLASGOW - NORTHWEST

COALWOOD-NORTH

3457

3910

4635

1824

393

505

008

019

000

000

000

000

310

141

181

140

VERLAY,SEAL & COVER

CING,SEAL & COVER

GRUARDRAIL & BRIDGE RAIL

DRAINAGE IMPROVEMENTS

LEVELING,PLANT MIX SURFACING O

GRADING,GRAVEL,PLANT MIX SURFA

10/06/03

09/26/02

04/07/03

03/29/01

04/21/03

05/21/03

08/28/01

09/23/03

09/20/03

  2,115,792

    770,078

    683,372

  6,017,266

   1,699,692

     802,509

     785,518

   6,485,034

          0

          0

          0

    142,915

           0

     849,658

     780,268

   6,666,557

150

75

60

250

0

0

0

6

     254,954

      96,301

      62,841

     518,803

           0

     135,945

      85,829

     533,324

      12,477

     116,385

      70,612

     480,497

           0

     778,584

     744,733

   6,660,884

District 4 - Glendive

04903

09702

11303

11301

H L CONSTRUCTION              

L S C, INC.                   

CENTURY COMPANIES, INC.       

E.H. OFTEDAL AND SONS, INC.   

  1,699,692

    802,509

    785,518

  6,627,949

    150

     75

     60

    256

0

92

95

100

5

86

82

90

129

88

104

14.9

9.5

7.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 4.53
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,569,242

   3,287,719$

           0$

   3,287,719$

   3,329,618$   1,523,317

     414,096

46 % 13.1 %

402 PISK, RANDAL        
    285

      0

    285

53 %42 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     199,474$

     476,728$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VARIES              

VALLEY              

CUSTER,POWDER R

Days

Days

S

P

00246

00023

0

47.867

4.53

56.109

4.53

8.242

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.306

13.294

MI

MI

MI

MI

KM

KM

KM

KM

7.306

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 23-1(27)33 F

STPP-STPE 27-3(8)79

STPP 97-1(2)0

VOLBORG -NORTH AND SOUTH

WIBAUX - NORTH & SOUTH

WIBAUX - WEST

1514

4344

4350

027

008

002

000

000

000

140

181

181

VER,PRESTRESSED CONCRETE BEAM

,& SEAL & COVER

,SEAL & COVER & LIGHTING

GRD,GRVL,PL MIX SURF,SEAL & CO

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

11/07/02

07/18/02

07/18/02

02/03/03

08/19/02

08/19/02

08/04/03

08/04/03

 13,788,907

    429,190

     83,884

  12,542,543

     561,818

     109,766

     30,070

          0

          0

   2,255,761

     545,488

     109,366

240

45

45

0

0

0

   1,003,403

      56,182

      10,977

           0

      95,103

      22,967

     673,889

      87,832

      16,339

  12,389,643

     494,371

      86,274

District 4 - Glendive

12902

03602

03602

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

 12,572,613

    561,818

    109,766

    240

     45

     45

549

91

79

67

92

71

55

102

102

5.4

17.8

18.9

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     580,645

      67,159

89 17.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 22.833
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,806,173

03602

  19,027,577$

     172,985$

  19,200,562$

   8,922,318$  19,050,527

   1,522,206

214

%

% 6.1 %

%

408 RUDE, DWAYNE        

TIED

TIED

     45

      0

     45

102 %88 %

    490

      6

    496

80 %75 %

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

   1,154,386$

   1,536,727$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

WIBAUX              

WIBAUX              

Days

Days

P

P

P

00023

00027

00097

33.176

79.102

0

47.767

80.556

.224

14.591

1.454

.224

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.534

2.345

.362

MI

MI

MI

KM

KM

KM

36.828

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 51-3(3)60

SFCI 94-6(46)218

NH-STPE 23-2(24)76 F

NH 23-2(20)56 F

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

BROADUS - EAST

COALWOOD - SOUTH

2151

4107

1517

1824

003

046

024

020

000

000

000

000

140

181

140

140

DENING,SEAL & COVER

SE,PL.MIX OVERLAY,SEAL & COVER

L & COVER

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

GRADING,GRAVEL,PL MIX SURF,SEA

12/29/03

09/26/02

09/26/02

12/19/00

07/21/03

11/14/02

02/13/01

09/20/03

  8,047,019

  6,162,657

 15,612,035

  7,520,509

   7,135,189

   5,982,599

  16,306,928

   7,095,158

          0

     81,958

     88,230

    107,648

           0

           0

           0

   7,403,975

180

90

220

180

0

0

1

34

     713,519

     418,782

   1,304,554

     567,613

           0

           0

           0

     518,278

      63,259

     222,705

     882,429

     485,425

      71,352

   5,629,875

  14,345,624

   7,380,053

District 4 - Glendive

03C03

07902

01702

01A00

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

E.H. OFTEDAL AND SONS, INC.   

  7,135,189

  6,064,557

 16,395,158

  7,202,806

    180

     90

    221

    214

1

94

88

100

9

53

68

94

114

63

103

88.7

4

6.2

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 15.136
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,722,750

  13,789,372$

      81,958$

  13,871,330$

  13,772,642$   6,281,872

   1,199,460

46 % 6.2 %

411 SLASKA, JIM         
    315

      0

    315

47 %31 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     390,135$

   1,250,371$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

DAWSON              

POWDER RIVER      

POWDER RIVER      

Days

Days

I

P

P

00094

00023

00023

217.911

76.5

56.135

231.369

91.876

64.349

13.458

15.376

8.214

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.706

24.8

13.248

MI

MI

MI

MI

KM

KM

KM

KM

24.413

MI

KM

MENGEL-RAY 345-8212

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 23-2(18)64 F

STPP 54-1(7)9

OLIVE  N & S

2 KM NORTH 0F BIDDLE - NORTH

1823

4349

018

007

000

000

140

CING & PRESTRESSED CONC.BEAM

L & COVER

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,LEVELING,SEA

11/27/00

05/14/02

03/12/01

07/26/02

09/19/03

11/07/03

  9,371,165

  1,353,411

  10,642,287

   1,285,753

    176,539

          0

  10,713,850

           0

240

50

1

0

     851,383

     102,860

     749,970

           0

     709,543

      54,698

  10,663,981

   1,239,693

District 4 - Glendive

02B00

13402

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

 10,818,826

  1,285,753

    241

     50

100

96

95

53

106

118

6.7

4.4

TBD

TBD

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 45.794
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  33,857,120

  35,330,126$

     372,417$

  35,702,543$

  35,710,506$  33,629,351

   2,826,410

94 % 6.3 %

410 SWANSON, ROBERT E.  
    690

     36

    726

93 %80 %

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,132,095$

   2,675,662$

NONE

NONE

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

POWDER RIVER      

POWDER RIVER      

Days

P

P

00023

00054

64.47

9.128

76.311

19.491

11.841

10.363

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

19.099

16.715

MI

MI

KM

KM

73.862

MI

KM

M

M

MI
KM

MI

MI
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District 4 - Glendive

39

District Totals:

Proj. Count: District Total  Length:
173.781

 122,035,415

 120,393,830$

   1,504,876$

 121,898,705$

 107,840,710$  94,520,734

  10,890,683

88% 7.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,135

     71

  4,206

77 %

Time
Used

64 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,424,172$

  11,531,823$

Engineer

Estimate

Cont.

Pymts.

Days

280.293

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

STPP 78-2(22)33

STPP 78-2(20)33

STPP 14-5(16)196

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

MELSTONE-EAST & WEST

3641

1423

4380

4380

2152

004

023

022

020

016

000

000

000

000

000

310

140

130

130

140

EL

RF,COLD IN-PLACE RECYCLE,

NG,SIDEWALK,WATERLINE REPLACEM

 & SEAL & COVER

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

GRADE,GRAVEL,PLANT MIX SURFACE

09/06/02

12/19/00

10/06/03

10/06/03

05/05/03

11/08/02

03/05/01

03/02/04

03/02/04

06/26/03

05/19/03

    121,638

  7,351,605

    208,778

  2,424,407

  9,701,519

     118,008

   6,409,592

     210,714

   2,794,526

  10,099,238

-       910

    562,476

          0

          0

     71,466

     136,740

   7,453,466

           0

           0

  10,085,238

30

200

140

140

220

0

10

0

0

8

      11,801

     769,151

      16,857

     223,562

     807,939

      54,696

     968,809

           0

           0

     806,819

      53,544

     896,565

       1,204

      28,204

     495,565

     131,740

   7,176,949

       3,200

      28,802

   4,378,172

District 5 - Billings

01602

02800

06803

06803

11403

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION, INC.    

    117,098

  6,972,068

    210,714

  2,794,526

 10,170,704

     30

    210

    140

    140

    228

96

96

2

1

43

98

93

7

13

61

40

102

36

40.6

12.5

37.6

97.9

11.3

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

           0

   3,005,240

   3,005,240      32,002

     240,419

1 91.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,807,947

06803

  19,632,078$

     633,032$

  20,265,110$

  20,680,684$  11,718,863

   1,829,310

57

%

% 12.6 %

%

501 BERGEN, PERRY       

TIED

TIED

    140

      0

    140

0 %12 %

    590

     18

    608

51 %71 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,408

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,475,082$

   2,070,743$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

MUSSELSHELL        

Days

S

P

P

P

P

00532

00004

00078

00078

00014

11.8

0

32.764

32.528

195.909

12.708

33.092

206.653

12.708

.564

10.744

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

17.329

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

38.735

MI

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPP 14-5(18)189

STPP 14-5(17)181

NH 57-3(38)81

STPP 43-1(23)0

MUSSELSHELL E & W

19 KILOMETERS EAST OF ROUNDUP-

MAIN STREET - LEWISTOWN

MAIN ST NORTH - LEWISTOWN

1302

1302

4369

4376

018

017

038

023

000

000

000

000

140

140

180

FACING

FACING

,SEAL,SIDEWALK & CURB IMPROVEM

,SEAL,SIDEWALK & CURB IMPROVEM

GRADING,GRAVEL & PLANT MIX SUR

GRADING,GRAVEL & PLANT MIX SUR

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

09/26/02

03/09/01

08/09/02

08/09/02

11/25/02

04/13/01

03/25/03

03/25/03

04/10/03

10/23/03

10/23/03

  7,998,888

  6,545,224

    769,906

    153,707

   7,841,903

   7,682,910

     721,251

     146,352

    285,898

  1,642,056

     16,306

        182

   8,154,909

   8,881,781

     775,823

     139,602

180

180

90

90

7

42

2

0

     784,190

     614,633

      57,700

      11,708

   1,159,315

   1,059,390

     108,615

      26,524

     950,312

   1,128,957

     103,835

      19,890

   7,450,809

   8,864,029

     774,073

     142,879

District 5 - Billings

07702

15B00

03702

03702

M K WEEDEN CONSTRUCTION, INC. 

M K WEEDEN CONSTRUCTION, INC. 

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

  8,127,801

  9,324,966

    737,557

    146,534

    187

    222

     92

     90

91

100

100

102

82

107

96

75

70

98

98

100

12.8

12.7

13.4

13.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 14.297
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,544,112

  15,524,813$

   1,927,954$

  17,452,767$

  17,036,690$  16,314,838

   1,398,823

96 % 12.7 %

506 FAVERO, CRAIG       

TIED

TIED

    360

     49

    409

85 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,079,269$

   2,218,705$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

503

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO, CRAIG       

FLOERCHINGER EPM 03 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

lfloerchinger@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL        

MUSSELSHELL        

FERGUS              

FERGUS              

Days

Days

P

P

P

P

00014

00014

00057

00043

189.358

181.466

80.956

0

195.806

189.315

83.262

.332

6.448

7.849

2.306

.332

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.4

12.66

3.72

.535

MI

MI

MI

MI

KM

KM

KM

KM

23.06

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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SFCU 7111(3)

BR 61-3(17)67

CM 7199(13)

NH 61-3(14)55

MAIN ST SOUTH - LEWISTOWN

BOX ELDER CR. - NE OF ROY

BRASSEY/CASINO CR - LEWISTOWN

BOHEMIAN CORNER - SOUTH

4372

3433

4501

1743

003

017

013

014

000

000

000

000

180

221

183

180

,SEAL,SIDEWALK & CURB IMPOVEME

E CONCRETE BRIDGE

EMENT MARKINGS

ACING,SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

CONSTRUCTION OF A CAST IN PLAC

SEAL & COVER,PMS OVERLAY & PAV

PULVERIZE,WIDENING,PL MIX SURF

08/09/02

02/28/02

05/14/02

11/21/01

03/25/03

05/14/02

07/10/02

04/08/02

10/23/03

07/17/03

08/29/02

10/06/03

    103,576

    419,938

     99,678

  4,195,363

      98,613

     442,247

      97,565

   3,761,168

        126

          0

          0

    237,277

           0

     442,247

      97,215

   4,099,651

90

120

30

160

0

0

0

10

       7,889

      44,225

       7,805

     300,893

           0

      92,872

      15,554

     614,948

      17,637

      86,673

      10,282

     568,229

     105,946

     392,671

      96,594

   4,078,650

District 5 - Billings

03702

05102

05402

06B01

CENTURY COMPANIES, INC.       

EDWARD T COPPS CONST.         

CENTURY COMPANIES, INC.       

M K WEEDEN CONSTRUCTION, INC. 

     98,739

    442,247

     97,565

  3,998,445

     90

    120

     30

    170

107

89

99

99

224

93

66

92

100

97

37

86

16.6

22.1

10.6

13.9

3

Contract Totals for :

Proj. Count:
   1,027,189

    966,216

      16,614

     982,830

   1,014,038   1,022,898

      77,297

101 13.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 15.83
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,742,168

03702

   5,267,196$

     253,891$

   5,521,087$

   5,653,151$   5,590,813

     430,220

99

%

% 14.4 %

%

503 FLOERCHINGER EPM 03 

TIED

     90

      2

     92

98 %99 %

    400

     12

    412

88 %93 %

$

$

$

$

$

$

$

$

$

$

$

$

     141,362

$

$

     143,028$

$

$

$

$

$

$

$

$

$

$

$

$

$

     806,546$

     866,402$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

503Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLOERCHINGER EPM 03 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

698-9721

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

lfloerchinger@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FERGUS              

FERGUS              

FERGUS              

FERGUS              

Days

U

P

U

P

07111

00061

07199

00061

0

67.101

0

54.704

.306

67.156

1.047

66.488

.306

.055

1.047

11.784

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.494

.089

1.688

19.007

MI

MI

MI

MI

KM

KM

KM

KM

25.533

MI

KM

KELLER-SCOTT

NEVILLE-GARY

994-1843

657-0232

M

M

M

M

MI
KM

MI

MI

MI

MI
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STPP 45-1(21)4

STPP 45-1(17)8

NH 63-2(6)19

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

1 KM N OF JUDITH GAP-N

4606

1300

4887

021

017

006

000

000

000

140

140

181

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

02/09/04

05/05/03

    102,584

  8,409,892

    891,664

     103,822

   8,801,013

     931,425

          0

          0

          0

           0

           0

           0

180

180

45

0

0

0

      10,382

     880,101

      74,514

           0

           0

           0

           0

      14,352

      20,459

           0

           0

     185,392

District 5 - Billings

02903

02903

05403

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

CENTURY COMPANIES, INC.       

    103,822

  8,801,013

    931,425

    180

    180

     45

0

0

20

0

2

27 62 11

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

           0

   8,904,835

   8,904,835           0

     890,483

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% % %

3

Project Mgr. Totals for :

Proj. Count: 19.157
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,404,140

02903

   9,836,260$

           0$

   9,836,260$

   9,836,260$     185,392

     964,997

2

%

% 18.8 %

%

509 FLOERCHINGER, LARRY 

TIED

TIED

    180

      0

    180

0 %2 %

    225

      0

    225

12 %4 %

$

$

$

$

$

$

$

$

$

      14,352

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

      34,811$

     964,997$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLOERCHINGER, LARRY 

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

lfloerchinger@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

FERGUS,JUDITH BA

Days

Days

P 00063

19.218

29.196

9.179

9.978

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.805

16.093

MI

MI

MI

KM

KM

KM

30.898

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 14-4(16)130

BR 9002(31)

NH 37-1(23)0

IM 0002(574)

RYEGATE - EAST

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

D5 - INTERSTATE FENCING

4366

4159

4063

4364

016

031

023

574

000

000

000

000

180

221

150

310

L & COVER

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

ARD IMPROVEMENTS

SHOULDER WIDEN,PMS OVERLAY,SEA

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

INTERSTATE FENCING & CATTLE GU

07/18/02

10/06/03

06/02/03

05/14/02

09/16/02

06/17/02

09/05/03

  1,733,378

    698,158

 13,107,362

  1,501,410

   1,709,134

     750,662

  15,196,471

   1,769,836

     49,452

          0

-        25

     30,836

   1,802,429

           0

           0

   1,863,043

75

120

200

180

1

0

0

12

     170,913

     112,599

   1,291,700

     176,984

     162,219

           0

           0

     298,087

     157,297

      19,767

     315,774

     274,917

   1,784,921

       7,506

   2,020,862

   1,773,589

District 5 - Billings

02602

17303

24403

06302

TREASURE STATE CONSTRUCTION   

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

MARVIN A. REHBEIN             

  1,758,586

    750,662

 15,196,446

  1,800,672

     76

    120

    200

    192

99

1

13

95

97

18

24

92

92

2

85

8.8

263.

15.6

15.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 15.691
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,538,898

  17,656,267$

      49,427$

  17,705,694$

  17,749,562$   3,813,289

   1,575,212

21 % 12.9 %

505 MUHLBEIER, JAY      
    395

      1

    396

19 %31 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     492,838$

   1,566,518$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE, DON (TEMP) 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsandine@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GOLDEN VALLEY     

BIG HORN            

BIG HORN            

STATEWIDE           

Days

Days

P

P

I

00014

00037

130.42

.243

137.479

8.875

7.059

8.632

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.385

13.923

MI

MI

MI

MI

KM

KM

KM

KM

25.308

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 14-5(23)155

SMP 0599(02)

IM 90-7(75)360

IM 90-8(150)427

DRAINAGE-13 KM NORTHEAST OF LA

BILLINGS DISTRICT -CRUSH AND S

DEHART-EAST & WEST

PARK CITY - MOSSMAIN

3998

4731

3439

4069

023

002

075

150

000

000

000

000

221

999

150

160

CING,SEAL & COVER APP,REINF.

CING AND DIGOUTS

EAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

CRUSHING & STOCKPILING

GRADING,GRAVEL,PLANT MIX SURFA

MILL,HOT RECYCLE,PMS OVERLAY,S

05/14/02

07/13/01

07/07/03

05/14/02

08/12/02

08/20/01

08/04/03

06/24/02

08/08/03

10/18/01

10/16/03

    608,309

    125,063

  8,690,235

  3,333,278

     589,139

      74,988

   8,322,646

   2,763,783

     19,573

          0

          0

          0

     699,434

           0

           0

   2,815,250

60

0

140

120

3

0

0

0

      58,914

       7,499

     832,265

     221,103

     167,864

           0

           0

     225,219

     149,203

           0

     212,569

     189,732

     680,267

      75,082

   3,717,368

   2,759,405

District 5 - Billings

06402

10601

07603

08402

J & S CONSTRUCTION INC.       

PURCELL CONSTRUCTION          

SCHELLINGER CONST CO.,INC.    

J T L GROUP, INC. - HIGHWAY   

    608,712

     74,988

  8,322,646

  2,763,783

     63

      0

    140

    120

97

100

45

98

89

0

26

84

108

48

99

21.9

5.7

6.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .459
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,234,782

   2,433,963$

      50,409$

   2,484,372$

   2,637,465$   2,528,938

     243,397

96 % 16.8 %

510 SANDINE, DON (TEMP) 

TIED

    240

     15

    255

91 %90 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     424,120$

     473,450$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE, DON (TEMP) 

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL        

CARBON              

SWEET GRASS        

STILWATER,YELOW

Days

Days

P

I

I

00014

00090

00090

154.675

0

359.994

426.606

155.134

0

364.005

437.011

.459

0

4.011

10.405

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.74

0

6.47

16.783

MI

MI

MI

MI

KM

KM

KM

KM

.74

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 532-1(8)0

STPS 298-1(7)4

IM 90-8(132)438

LAUREL - NORTH

6 KM SOUTH OF BIG TIMBER-SOUTH

BILLINGS-MOSSMAIN SCALE

4387

1151

1797

008

007

132

000

000

000

150

140

172

RSE,PMS OVERLAY,SEAL & COVER

T.SURFACING,SEAL & COVER

& COVER,2 NEW BRIDGE & 8

PAVEMENT PULVERIZATION,TOP COU

GRADING,AGGREGATE,PLANT MIX BI

PL.MIX BIT.SURF.,OVERLAY,SEAL,

05/14/02

09/26/02

12/16/98

06/24/02

01/20/03

03/15/99

10/16/03

06/22/01

  1,598,559

  3,401,747

  5,666,912

   1,050,390

   3,314,260

   4,905,651

          0

    158,971

  1,433,284

   1,053,358

           0

   6,655,553

120

150

200

0

5

87

      84,031

     265,141

     490,565

     156,144

           0

     556,441

     137,688

     396,577

     575,240

     992,708

   3,466,771

   6,444,666

District 5 - Billings

08402

02902

04898

J T L GROUP, INC. - HIGHWAY   

WESTWAY CONSTRUCTION, INC.    

JTL GROUP, INC.-BILLINGS      

  1,050,390

  3,473,231

  6,338,935

    120

    155

    287

94

105

97

88

150

103

99

90

93

13.9

11.4

8.9

2

Contract Totals for :

Proj. Count:
   4,931,837

  3,814,173

           0

   3,814,173

   3,868,608   3,752,113

     305,134

97 8.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,622,072

08402

  12,136,819$

           0$

  12,136,819$

  12,191,254$   7,469,481

   1,137,399

61

%

% 7.2 %

%

508 SHUPAK,TOM          

TIED

TIED

    120

      0

    120

99 %86 %

    260

      0

    260

72 %44 %

$

$

$

$

$

$

$

$

$

     327,420

$

$

     381,363$

$

$

$

$

$

$

$

$

$

$

$

     539,989$

   1,213,628$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

SLOE, DAVID A.      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

657-0269

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

YELLOWSTONE       

Days

Days

S

S

00532

00298

0

3.951

5.927

8.345

5.927

4.394

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.56

7.087

MI

MI

MI

KM

KM

KM

32.813

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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IM 90-8(139)437

BR 9052(17)

SFCS 310-1(1)0

MOSSMAIN - BILLINGS

MUGGINS CREEK - 2 KM N OF MYER

CUSTER-NORTH

2805

4003

4596

139

017

001

000

000

000

180

221

181

 COVER,PCCP,MCS BLDG & SCALE

FORACED CONCRETE BOX CULVERT

VERLAY & SEAL & COVER

GR,AGG.SURF,PL.MIX SURF,SEAL &

GRADING,INSTALLATION OF A REIN

PLANT MIX BITUMINOUS SURFACE O

12/16/98

02/10/03

04/07/03

03/15/99

05/02/03

07/14/03

06/22/01

11/04/03

  4,506,272

    106,580

    233,500

   4,195,622

      94,362

     252,404

  1,696,408

          0

-    26,257

   5,774,484

     125,488

           0

200

45

60

45

0

0

     419,562

      11,323

      25,240

     461,958

      37,646

           0

     392,872

      29,670

      32,436

   5,761,520

     113,487

     235,883

District 5 - Billings

04898

01103

01303

JTL GROUP, INC.-BILLINGS      

H & H CONTRACTING             

CENTURY COMPANIES, INC.       

  5,892,031

     94,362

    226,147

    245

     45

     60

100

90

93

85

79

129

109

58

68

6.8

26.1

13.8

2

Contract Totals for :

Proj. Count:
  10,173,184

  9,101,273

   3,129,692

  12,230,966

  12,430,037  12,206,186

     910,127

98 7.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 17.094
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,574,931

04898

  12,415,533$

   3,288,663$

  15,704,197$

  15,744,297$  15,672,957

   1,175,268

100

%

% 8.7 %

%

504 SLOE, DAVID A.      

TIED

TIED

    200

    132

    332

81 %95 %

    350

    137

    487

84 %106 %

$

$

$

$

$

$

$

$

$

     968,112

$

$

   1,018,399$

$

$

$

$

$

$

$

$

$

$

$

   1,364,689$

   1,283,540$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLOE, DAVID A.      

STUDEBAKER, RAYMOND 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0269

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

TREASURE            

YELLOWSTONE,TRE

Days

Days

I

O

S

00090

09052

00310

437

.33

.095

449.7

.361

1.368

12.7

.031

1.273

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.484

.05

2.053

MI

MI

MI

KM

KM

KM

27.571

MI

KM

NEVILLE-GARY 657-0232

E

M

M

MI

MI

KM

KM

MI

MI

MI
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SFCS 311-1(1)0

NH 0002(593)

BR 9005(24)

STPS 0002(664)

IM 90-7(72)392

HYSHAM INTERCHANGE - WEST

D5-NON-INTERSTATE GUARDRAIL

CLARKS FORK - SOUTH OF BELFRY

SHILOH ROAD/SOUTH FRONTAGE ROA

REEDPOINT-E & W STRUCTURES

4384

3457

3920

4891

3100

001

593

024

664

072

000

000

000

000

000

181

310

180

240

GE,PMBS & GUARDRAIL

,& REVISE BRIDGE RAIL

OVERLAY,LEVELING,SEAL & COVER

GUARDRAIL & BRIDGE RAIL

GRADING,STRUCTURE REMOVEL,BRID

PLANT MIX OVERLAY,SEAL & COVER

STRUCTURE REHABILITATION

04/07/03

09/02/03

02/09/04

05/05/03

03/29/01

07/14/03

10/21/03

06/10/03

04/26/01

07/14/03

    699,641

    568,920

  1,298,150

    306,969

    934,791

     682,307

     508,267

   1,226,635

     364,592

   1,085,191

          0

          0

          0

     70,784

    503,097

           0

           0

           0

     475,019

   1,614,490

60

75

120

30

110

0

0

0

17

33

      54,585

      50,827

     183,995

      29,167

     162,779

           0

           0

           0

      66,502

     161,449

      41,608

      52,221

       8,507

      53,874

     168,259

     668,654

     290,210

           0

     461,033

   1,580,528

District 5 - Billings

01303

03603

05104

06403

07301

CENTURY COMPANIES, INC.       

H L CONSTRUCTION              

SLETTEN CONSTRUCTION CO       

H L CONSTRUCTION              

COP CONSTRUCTION CO.          

    682,307

    508,267

  1,226,635

    435,376

  1,588,288

     60

     75

    120

     47

    143

98

57

0

97

98

76

103

5

81

104

68

29

98

86

6.2

18

11.7

10.6

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     904,537

      79,825

97 8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

% %

TIED

     60

      0

     60

68 %93 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      74,044

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,TRE

VARIES              

CARBON              

YELLOWSTONE       

STILLWATER          

Days

S

S

I

00311

00090

.009

392.117

8.745

8.736

1.291

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.09

2.083

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY 657-0232

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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BR 9048(11)

SMP 5699(04)

BR 308-1(23)0

BR 419-1(9)21

STILLWATER RIVER-N.E. OF ABSAR

BILLINGS DISTRICT CRUSH AND ST

ROCK CREEK-RED LODGE

WEST FORK STILLWATER - STRUCTU

2295

5248

3996

3434

011

004

023

009

000

000

000

000

221

221

 CONCRETE BEAM BRIDGE

GE,GRADING,AGGREGATE,PLANT MIX

OF PRESTRESSED CONCRETE STRUCT

GR.,AGG.APPROACHES,PRESTRESSED

CRUSH & STOCKPILE

PRESTRESSED CONCRETE BEAM BRID

GRADING,GRAVEL & CONSTRUCTION

03/16/00

05/05/03

09/06/02

09/26/02

04/05/00

08/25/03

10/28/02

12/10/02

03/18/02

10/22/03

  1,183,040

    167,670

  1,090,505

  1,124,373

     823,782

     200,612

     998,351

   1,141,994

     90,578

-    10,450

     12,643

     32,644

   1,084,320

           0

   1,018,351

           0

150

0

90

120

13

0

1

9

     123,567

      20,061

     119,802

     137,039

     162,648

           0

     199,671

           0

     202,131

           0

     180,268

     201,085

     945,603

     190,859

     921,066

   1,096,958

District 5 - Billings

08699

23403

02802

03902

EDWARD T COPPS CONST.         

J E M ENTERPRISES             

TAMIETTI CONST. CO., INC.     

COP CONSTRUCTION CO.          

    914,360

    190,162

  1,010,994

  1,174,637

    163

      0

     91

    129

87

95

90

96

124

0

90

147

98

109

96

21.4

19.6

18.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 11.331
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,499,261

   5,238,152$

     627,752$

   5,865,904$

   6,169,542$   4,486,257

     661,544

73 % 13.1 %

502 STUDEBAKER, RAYMOND 
    590

     63

    653

64 %77 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     588,706$

     762,953$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER, RAYMOND 

TAYLOR, MIKE (TEMP) 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STILLWATER          

YELLOWSTONE       

CARBON              

STILLWATER          

Days

Days

L

S

S

48132

00308

00419

.1

0

.004

20.955

.1

0

.173

21.51

0

0

.169

.555

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

.273

.895

MI

MI

MI

MI

KM

KM

KM

KM

18.276

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 94-1(64)23

BR 568-1(13)0

MT (008)

BR 9002(30)

AR 5102042(1)

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4574

4004

4374

3994

4961

064

013

008

030

001

000

000

000

000

000

310

221

140

221

999

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

ROADWAY WORK

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

10/06/03

10/06/03

09/02/03

05/14/02

06/07/02

11/19/03

11/19/03

10/16/03

07/30/02

07/08/02

10/15/03

08/16/02

    832,694

  2,483,677

  1,084,158

    379,410

     59,013

     731,588

   2,634,549

     496,721

     396,112

      78,489

          0

-     1,283

          0

     21,772

      4,000

           0

           0

           0

     399,851

           0

180

180

0

75

30

0

0

0

3

0

      87,791

     316,146

      59,607

      51,495

      11,773

           0

           0

           0

     135,949

           0

      62,410

      72,240

      23,959

     114,631

           0

     134,177

     775,325

     179,390

     394,998

      79,078

District 5 - Billings

04103

04103

08803

14402

17502

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    731,588

  2,633,266

    496,721

    417,884

     82,489

    180

    180

      0

     78

     30

18

29

36

99

101

71

23

40

84

0

121

50

46.5

9.3

13.4

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

-      1,283

   3,364,854

   3,366,137     909,502

     403,937

27 14.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 1.775
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,053,830

04103

   6,477,804$

      69,776$

   6,547,579$

   6,501,543$   3,580,992

     783,653

55

%

% 18.3 %

%

507 TAYLOR, MIKE (TEMP) 

TIED

TIED

    180

      0

    180

0 %33 %

    495

     13

    508

65 %69 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     134,650

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     654,593$

     947,976$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE (TEMP) 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

CARBON              

BIG HORN            

YELLOWSTONE       

Days

I

S

P

X

00094

00568

00028

81016

23.244

.025

51.155

6.7

0

23.692

.285

51.374

6.824

0

.448

.26

.219

.124

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.723

.419

.354

.2

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

2.864

MI

KM

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
139.993

 107,022,141

 106,618,885$

   6,900,904$

 113,519,789$

 114,200,448$  71,361,820

  10,199,823

62% 11.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,905

    308

  4,213

64 %

Time
Used

68 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,460,643$

  12,368,912$

Engineer

Estimate

Cont.

Pymts.

Days

225.798

MI

KM
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Statewide Totals:

253Proj. Count: 999.511
State Total Length:

 553,565,093

 534,201,759$

  24,590,056$

 558,791,816$

 540,984,671$ 428,252,530

  51,076,370

79 % 9.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 18,055

    913

 18,968

Cont. Days

Chng. Ord.

Total. Cont.

76 %

Time
Used

70

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  40,990,264$

  58,314,547$

Engineer

Estimate

Cont.

Pymts.

Days

1612.119

MI

KM


